
Variation Confirmation

Project: Ottawa LRT Including 417 Widening
Project Co.: Rideau Transit Group GP
Subject: Standstill Arrangement - 5th extension to termination date (VE - 297)
VC No: 194 **Date Created:** 01.31.2017 12:20PM
File No: **Project Co Ref. Number:** 01.31.2017 12:20PM
Project No: 078-OLRT

This Variation Confirmation is prepared in accordance with Schedule 22 of the Project Agreement executed on February 12, 2013 for the Ottawa Light Rail Transit Project.

Variation Description:

With reference to Article 11 of the Standstill Arrangement issued under VC-181, and further to the 4th extension of the termination date under VC- 190, this Variation confirms the agreement between the parties to further extend the earliest date of termination to April 30, 2017.

Impact Description:

No impact on cost or schedule

Cost Impact: \$0.00
Method of Payment: N/A
Change Category: D Other

**Reference Documents and Attachments
(where noted):**


Item	No.	Dated
-------------	------------	--------------

None

Variation Confirmation

Project:	Ottawa LRT Including 417 Widening		
Project Co.:	Rideau Transit Group GP		
Subject:	Standstill Arrangement - 5th extension to termination date (VE - 297)		
VC No:	194	Date Created:	01.31.2017 12:20PM
File No:		Project Co Ref. Number:	01.31.2017 12:20PM
Project No:	078-OLRT		

Recommended By:




Signature:

Date:

21/01/17

**Claudio Colaiacovo,
Manager, Rail Program
Management**

Authorized By City of Ottawa:



Signature:

Date:

2017 01 31

**Steven Cripps
Director, O-Train Construction**

Variation Confirmation

Project:	Ottawa LRT Including 417 Widening		
Project Co.:	Rideau Transit Group GP		
Subject:	Standstill Arrangement - 5th extension to termination date (VE - 297)		
VC No:	194	Date Created:	01.31.2017 12:20PM
File No:		Project Co Ref. Number:	01.31.2017 12:20PM
Project No:	078-OLRT		

Acknowledged By Rideau Transit Group General Partnership:

Name: E. Creamer **Date:** January 31, 2017
Eugene P. Creamer, P.Eng.

Title: OLRT Project Director

Name: Antonio Estrada

Title: Project Co Representative **Date:** January 31, 2017

Distribution: