


## Study Schedule

The study is expected to be completed in one year. The following are key dates in the study schedule.

	Project Start-Up	June 2013 ~ Juin 2013	Début de l'étude
	Existing Conditions Analysis	Summer 2013 ~ Été 2013	Analyse des conditions actuelles/besoins et possibilités
 <b>We are here</b>	Public Open House #1 - Preliminary Preferred Solution	September 2013 ~ Septembre 2013	Séance portes ouvertes no 1 – Solution privilégiée provisoire
	Public Open House #2 - Preliminary Preferred Design	January 2014 ~ Janvier 2014	Séance portes ouvertes no 2 – Conception privilégiée provisoire
	Public Open House #3 - Recommended Plan	April 2014 ~ Avril 2014	Séance portes ouvertes no 3 – Plan recommandé
	Transportation Committee and Council	May 2014 ~ Mai 2014	Comité des transports et Conseil
	Environmental Study Report on Public Review	June 2014 ~ Juin 2014	Présentation du rapport de l'évaluation environnementale pour examen par le public

  
**Nous sommes ici !**