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Executive summary
Purpose
The audit examined key management systems, practices and processes within Building
Engineering and Energy Management (BEEM) to ensure the unit is effectively
contributing to the achievement of defined City energy efficiency and operational goals.
The Audit of Recreation, Cultural and Facility Services Department (RCFS) was
included in the 2017 Audit Plan of the Office of the Auditor General (OAG), approved by
City Council on December 14, 2016.

Rationale
BEEM, a unit of the Recreation, Cultural and Facility Services Department has a
mandate of “Optimizing tomorrow’s energy use today” and has an overarching goal to
align the City’s energy demand with opportunities to capitalize on conservation
measures.
BEEM supports the City of Ottawa in meeting obligations to comply with the Province of
Ontario’s Green Energy Act, which includes a requirement for municipalities to develop
an Energy Conservation and Demand Management Plan at least every five years to
provide information about how the municipality will conserve energy. In 2015, the City
developed its initial Energy Conservation and Demand Management Plan, which
presents the strategy for conservation for electricity, natural gas, oil, propane and water
for the five-year period 2015 – 2019.
Aligned with the Energy Conservation and Demand Management Plan, the City
developed a 2015 – 2019 Energy Management and Investment Strategy with the goal of
managing the City’s increasing demand for energy while implementing reduction
measures to offset this demand and increase efficiencies. BEEM is responsible for
implementing this Council-approved strategy based on annual capital funding of $1
million with this investment intended to be used to implement energy reduction retrofits,
which will deliver a 5.5-year simple payback and yield.
Given the broad objectives of BEEM, the audit aimed to assure Council of the adequacy
of BEEM management practices in guiding the delivery of its services in meeting these
objectives.
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Findings
The audit focused on management processes, practices and controls in three key
areas, which were selected based on risk:
· Mandate and strategic direction;
· Planning and management of energy efficiency initiatives; and
· Monitoring and reporting on the results of energy efficiency initiatives.
The key findings associated with each area are as follows:
1.

BEEM does not have a view of the size or priority of the addressable
opportunity for energy efficiency in relation to the City’s nearly 900 facilities
and over $60 million annual spend on utilities

Current term of Council expectations and directions for BEEM are defined in the 2015
City Energy Management and Investment Strategy and include an expectation that
BEEM identify, develop and implement energy saving opportunities on behalf of the City
of Ottawa. This strategy, based on a $1 million per year capital investment for energy
efficiency projects, further summarizes the expected areas of BEEM focus, annual
investments by area and expected benefits to be generated by area (e.g. lighting
upgrades).
The audit found that BEEM projects are selected independent of the guidance provided
by the 2015 Investment Strategy. Further, the audit found that BEEM does not have a
systematic approach for identifying and prioritizing energy efficiency opportunities
across City facilities. As the focus in BEEM project selection is driven by the $1 million
annual capital budget as well as the 5.5-year payback expectation, BEEM does not
maintain a view of energy efficiency project opportunities that extend beyond the current
year.
In the absence of a systematic approach for identifying and prioritizing energy efficiency
opportunities across the City, RCFS management are not able to demonstrate that
BEEM funds are being invested in areas of highest priority or greatest energy efficiency
benefit to the City, for example, relative to the City’s $60 million expenditure on utilities.
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2.

Oversight roles and requirements for BEEM operations have not been fully
implemented

Oversight of BEEM operations is provided by a BEEM unit lead who reports to the
Director of Facility Operations Services (FOS) who in turn reports to the General
Manager of the RCFS Department.
The BEEM unit lead oversees development of an annual plan of proposed energy
efficiency projects and is responsible for monitoring and overseeing day-to-day BEEM
operations and the completion of planned projects.
Based on analysis of the BEEM planned and actual project history for years 2015 –
2017 and 2018 (plan only), the audit observed:
· While there is a provision defined in the 2015 Energy Management and
Investment Strategy that BEEM prepare business cases for the proposed
investments ($1 million in capital spend per year) and these be presented for
consideration by Council, the audit found no evidence that BEEM is satisfying this
provision as there has been no reporting to Council in this regard.
· There was a significant difference between the BEEM projects planned for a given
year and those that were completed during that year. The decision for which
projects are included in the annual plan, or the in-year substitution of projects in
the annual plan, resides with the BEEM unit lead. The role of those with oversight,
including the Director of FOS and the General Manager of RCFS, is not clear in
relation to the approval or amendment of the annual plan.
3.

The BEEM unit employs an ad hoc and informal approach to selecting
energy efficiency projects

The audit found that the process for planning energy efficiency initiatives is ad hoc and
informal and is not based on a broader or systematic assessment or prioritization of
City-wide energy efficiency opportunities. Based on a one-year focus, the planning
process does not take into consideration longer-term opportunities.
In some cases, planned BEEM projects are supported by the development of project
concept documents, which define the project scope, recommended energy efficiency
solution, project costs and expected project savings. Beyond the preparation of concept
documents for some projects, BEEM has not defined expectations or implemented
common requirements for the approval and initiation of energy efficiency projects. In
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addition, BEEM has not fully defined or consistently implemented standard project
requirements, for example, preparation of a project plan, production of status reports,
production of project completion reports, etc.
4.

The BEEM unit employs an ad hoc and informal approach to evaluating the
results of energy efficiency projects

The audit found that BEEM’s reported financial savings resulting from energy efficiency
improvement projects are normally not calculated from before-and-after actual usage
data but are instead estimated on a notional basis. For example, for a given project,
BEEM will consider the energy consumption specifications, e.g. kWh of power
consumed, of an existing piece of equipment, which are then compared to those of an
upgraded piece of equipment. Beyond this estimate of project benefits, BEEM does not
employ a systematic approach to evaluating the specific results of its energy efficiency
projects, partly due to difficulty in isolating these figures, as well as the effort required to
complete formal evaluations of results. Instead, BEEM project managers conduct ad
hoc reviews of the results of some of their projects to compare energy usage before and
after the completion of a project.
In relation to the calculation of project payback periods, the audit found that BEEM only
includes the capital cost of a project and does not include consideration of BEEM
internal costs such as project management. Not recognizing any of these internal costs
in project cost and payback calculations results in the understatement of project costs
and overstatement of project benefits.
Beyond the annual measurement of expenditure performance against the $1 million
capital budget and notional measurement of the 5.5-year payback, the audit found that
BEEM has not measured or reported against the broader performance expectations,
e.g. $725,000 in annual savings, 250,000 cubic metres in natural gas reductions,
defined in the 2015 Investment Strategy.

Conclusion
BEEM has a far-reaching goal to align the City’s energy demand with opportunities to
capitalize on conservation measures. As defined in the City’s Energy Management and
Investment Strategy, resources provided to the BEEM unit to execute this strategy
included annual capital funding of $1 million, to be used on energy efficiency initiatives
with a minimum 5.5-year payback.
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The audit found that BEEM management systems, practices and processes have
generally been established to support delivery against its financial objectives, including
the $1 million annual budgeted capital funding provided to BEEM and the BEEM focus
on delivery of projects with a minimum 5.5-year payback. The audit found, however, that
opportunities exist to strengthen current management systems, practices and
processes.
These opportunities include clarifying expectations for BEEM in relation to a broader
based assessment of City-wide energy efficiency opportunities. Management attention
is also required to address opportunities to improve BEEM management processes
relating to the prioritization of energy efficiency opportunities, development and approval
of BEEM annual and longer-term plans, approval of BEEM projects and business cases
and the measurement and reporting on BEEM activities and results.

Recommendations and responses
Recommendation #1
That the Department clarify BEEM’s mandate and objectives to confirm if the focus
of BEEM should be on broad-based assessment and response to City-wide energy
efficiency opportunities.
Management response:
Management agrees with this recommendation.
The City’s Corporate Services Department is implementing a Corporate Energy
Management Office to assume the lead on a broad range of energy-related
initiatives that are currently decentralized. In collaboration with key stakeholders
and decision-makers, the Corporate Energy Management Office will be
responsible for developing a corporate energy policy to govern the prioritization of
energy projects, project implementation, monitoring, and reporting on benefits; and
compiling, analyzing and disseminating energy data and information between
different operational areas and Corporate Finance (including utility spend,
consumption, incentive dollars earned, funding secured, rebate analysis, and
budget analysis).
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By Q3 2019, and within the context of the creation of the new Corporate Energy
Management Office, RCFS will refine BEEM’s mandate and objectives with a
focus on infrastructure project management expertise, delivery and oversight.
Recommendation #2
That the Department clarify BEEM requirements and establish supporting
processes in respect of the:
· Identification of broader energy efficiency opportunities City wide;
· Prioritization of energy efficiency opportunities;
· Development and approval of annual and longer-term plans;
· Approval of energy efficiency projects and business cases;
· Substitution of planned energy efficiency projects; and
· Measurement and reporting on BEEM activities and results.
Management response:
Management agrees with this recommendation.
RCFS will work with the Corporate Energy Management Office and corporate
partners involved to clarify roles and responsibilities with regards to city-wide
energy efficiency opportunities and related strategic processes by Q4 2019.
RCFS will also leverage the preferential partnership relationship that the City
maintains with Hydro Ottawa through the Master Service Agreement to optimize
the benefits to the City of Hydro’s energy retrofit and project delivery expertise.
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Detailed audit report
Audit of Recreation, Cultural and Facility Services
Department – Building Engineering and Energy Management
Introduction
The Audit of Recreation, Cultural and Facility Services Department (RCFS) was
included in the 2017 Audit Plan of the Office of the Auditor General (OAG), approved by
City Council on December 14, 2016.
Based on an audit risk assessment developed during the planning phase, the Building
Engineering and Energy Management (BEEM) unit within the Facilities Operations
Services Branch of RCFS was identified as an area of audit focus.

Background
The goal of RCFS is to provide access to high-quality recreation and cultural services in
well-maintained spaces to contribute to Ottawa’s quality of life, vibrancy and cultural
identity and to improve health and economic well-being. To achieve this goal, the
Department develops and delivers recreation and cultural programs to more than
215,000 participants annually. The Facilities Operations Services Branch (FOS) of the
RCFS Department is responsible for providing centralized management of most of the
City’s buildings.
Within FOS, the BEEM unit has the mandate of “Optimizing tomorrow’s energy use
today” and has an overarching goal to align the City’s energy demand with opportunities
to capitalize on conservation measures. Examples of BEEM’s responsibilities include:
· Identify, develop and implement energy saving opportunities;
· Contribute to the development of energy performance standards for equipment
used either in new City facilities or to retrofit them;
· Capitalize on energy efficiency incentive programs;
· Analyze energy and water use in individual facilities;
· Upgrade and develop the use of the Building Automation System (BAS) (this
centrally-monitored system was implemented in an effort to reduce wasted energy
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costs through early identification and correction of operational and equipment
problems); and
· Provide support and guidance to other City departments with respect to energy,
HVAC, lighting, water, legislative codes and environmental issues and initiatives.
The unit is also responsible for delivering the commitments contained within City plans,
updating and presenting subsequent plans with each new term of Council and preparing
business cases for proposed investments and resource requirements. At its inception in
2008, the BEEM unit was housed within the Public Works Department at the City;
however, it was transferred to RCFS as part of a 2016 reorganization.
The activities of the BEEM unit represent a strategic priority of the City, as evidenced by
its role in supporting the following:
· The City of Ottawa is obliged to comply with the Province of Ontario’s Green
Energy Act, which includes a requirement for municipalities to develop an Energy
Conservation and Demand Management Plan at least every five years to provide
information about how the municipality will conserve energy. In 2015, the City
developed its initial Energy Conservation and Demand Management Plan, which
presents the strategy for conservation for electricity, natural gas, oil, propane and
water for the five-year period 2015 – 2019.
· Aligned with the Energy Conservation and Demand Management Plan, the City
developed a 2015 – 2019 Energy Management and Investment Strategy with the
goal of managing the City’s increasing demand for energy while implementing
reduction measures to offset this demand and increase efficiencies. This strategy,
initially based on a $2 million annual capital budget, was subsequently approved
by Council based on annual capital funding of $1 million with this investment
intended to be used to implement energy reduction retrofits, which will deliver a
5.5-year simple payback and yield.
While the BEEM unit represents a relatively small City investment relative to City
expenditures on facilities (i.e. approximately $2.3 million in annual BEEM unit
expenditures versus City annual facility energy costs in excess of $60 million), its
strategic importance as well as the breadth and diversity of its programs and
performance expectations were factors that contributed to its inclusion within the scope
of the audit.
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Audit objectives and criteria
The overall objective of this audit was to determine if there is a management control
framework in place to ensure that the BEEM unit is effectively contributing to the
achievement of defined City energy efficiency and operational goals as established in
Committee and Council adopted plans.
Based on a prioritized assessment of risk, the objectives of the audit are to:

Audit objective #1
Assess the clarity of the BEEM mandate and strategic direction.
Criteria:
· BEEM has a clearly defined mandate and objectives that are aligned to
Council/Committee adopted plans and priorities
· BEEM has comprehensive and clearly defined oversight processes and
governance structures in place to support the approval of energy efficiency
initiatives and delivery of initiatives in support of objectives

Audit objective #2
Assess the adequacy of processes in place to plan and manage BEEM energy
efficiency initiatives.
Criteria:
· Approved BEEM energy efficiency initiatives are supported by comprehensive
definition of initiative objectives and activities, planned investments and resource
requirements, planned benefits and timing
· Management identifies operational risks that may preclude the achievement of
planned objectives or benefits, and management develops and maintains
appropriate risk management strategies
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Audit objective #3
Assess the adequacy of processes in place to monitor and report on the results of
BEEM energy efficiency initiatives.
Criteria:
· Management regularly monitors progress against energy efficiency initiative
planned results in order to make course corrections, as required
· Management has access to comprehensive and timely performance information
and reports actual performance against planned results as defined in
Council/Committee adopted energy efficiency plans

Scope
The scope of this audit included an examination of RCFS and FOS management
processes related to the planning, delivery, monitoring and reporting of BEEM unit
activities. The time period under examination includes BEEM activities and initiatives
undertaken from January 2015 to December 2017.

Audit approach and methodology
The audit methodology included the following activities:
· Interviews with RCFS management and BEEM unit representatives and other
departmental staff supporting or impacted by BEEM initiatives (e.g. Facilities
supervisors);
· Review of documentation relevant to the audit scope areas (e.g. available
governance documentation (e.g. initiative approval processes), key initiative
planning documentation, initiative business cases, key initiative progress updates
and reports (e.g. Committee presentations)); and
· Analysis and testing of audit evidence gathered for the selected areas of
examination.
The audit plan was finalized in November 2017, and the audit fieldwork was
substantially completed by December 31, 2017.
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Audit observations and recommendations
Audit objective #1
Assess the clarity of the BEEM mandate and strategic direction.
1.1 Mandate and strategic direction
The audit expected to find that BEEM has a clearly defined mandate and its objectives
are aligned to Council/Committee adopted plans and priorities.
BEEM does not have a view of the size or priority of the addressable opportunity
for energy efficiency in relation to the City’s nearly 900 facilities and over $60
million annual spend on utilities (electricity, natural gas, water).
Current term of Council expectations and directions for BEEM are defined in the 2015
City Energy Management and Investment Strategy and include an expectation that
BEEM identify, develop and implement energy saving opportunities on behalf of the City
of Ottawa. This strategy, based on a $1 million per year capital investment for energy
efficiency projects, further summarizes the expected areas of BEEM focus, annual
investments by area and expected benefits to be generated by area.
Table 1: Planned energy efficiency area of focus

Planned annual

Planned annual

capital investment

utility savings

(one time)

(ongoing)

(000’s)

(000’s)

Lighting upgrades to the interior of buildings

$300

$55

Building Automation Controls (BAS) and upgrade
to high efficient systems

$160

$30

Building exterior lighting replacement (wall-packs)
to LED

$150

$25

Planned energy efficiency area of focus
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Planned annual

Planned annual

capital investment

utility savings

(one time)

(ongoing)

(000’s)

(000’s)

Replacement of low efficiency gas furnaces and
boilers with high efficiency condensing equipment

$150

$25

Lighting upgrade in building parking lots to LED

$100

$18

Addition of variable speed drives (VFD) to
pumps/fans/motors

$50

$9

Low flow toilets, urinals, faucets at various
facilities

$50

$10

Garage door controls

$40

$7

$1,000

$179

Planned energy efficiency area of focus

Total

On an annual basis, BEEM develops a summary of planned projects (approximately 40
– 50 per year) which aligns to the $1 million annual capital investment budget but is not
clearly aligned to the energy efficiency areas of focus defined in the 2015 Investment
Strategy.
The audit found that BEEM projects are selected independent of the guidance provided
by the 2015 Investment Strategy. Further, based on analysis of the BEEM project
history over the past three years, the audit found that BEEM does not have a systematic
approach for identifying and prioritizing energy efficiency opportunities across the City’s
facilities. As the focus in BEEM project selection is driven by the $1 million annual
capital budget (as well as the 5.5-year payback expectation), BEEM does not maintain a
view of energy efficiency project opportunities that extend beyond the current year.
Consequently, BEEM does not have a complete view of the size or priority of the
addressable opportunities for energy efficiency across the City’s nearly 900 facilities.
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The City of Ottawa currently spends more than $60 million per year on utilities
(electricity, natural gas, water) to operate its facilities. In the absence of a systematic
approach for identifying and prioritizing energy efficiency opportunities across the City,
RCFS management are not able to demonstrate that BEEM funds are being invested in
areas of highest priority or greatest energy efficiency benefit to the City.
Recommendation #1
That the Department clarify BEEM’s mandate and objectives to confirm if the focus
of BEEM should be on broad-based assessment and response to City-wide energy
efficiency opportunities.
Management response:
Management agrees with this recommendation.
The City’s Corporate Services Department is implementing a Corporate Energy
Management Office to assume the lead on a broad range of energy-related
initiatives that are currently decentralized. In collaboration with key stakeholders
and decision-makers, the Corporate Energy Management Office will be
responsible for developing a corporate energy policy to govern the prioritization of
energy projects, project implementation, monitoring, and reporting on benefits; and
compiling, analyzing and disseminating energy data and information between
different operational areas and Corporate Finance (including utility spend,
consumption, incentive dollars earned, funding secured, rebate analysis, and
budget analysis).
By Q3 2019, and within the context of the creation of the new Corporate Energy
Management Office, RCFS will refine BEEM’s mandate and objectives with a
focus on infrastructure project management expertise, delivery and oversight.
1.2 Oversight processes and governance
The audit expected to find that clearly defined oversight and governance processes
have been established to support the approval and completion of BEEM energy
efficiency initiatives.
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Oversight roles and requirements for BEEM operations have not been fully
implemented.
Oversight of BEEM operations is provided by a BEEM unit lead who reports to the
Director of Facility Operations Services (FOS) who in turn reports to the General
Manager of the RCFS Department.
The BEEM unit lead oversees development of an annual plan of proposed energy
efficiency projects and is responsible for monitoring and overseeing day-to-day BEEM
operations and the completion of planned projects.
Additional BEEM oversight expectations are defined in the City’s 2015 Energy
Management and Investment Strategy, which includes the following provisions:
· A maximum of $1 million per year capital investment for BEEM energy efficiency
projects that are expected to have at least a 5.5-year payback;
· A requirement that BEEM develop an annual project plan (supporting the $1
million capital investment) developed in the fourth quarter of the previous year;
and
· A requirement that BEEM prepare business cases for the proposed investments,
and these be presented for consideration to Council.
In relation to these requirements, the audit found that BEEM does produce an annual
plan of proposed energy efficiency projects that aligns to the $1 million capital budget
and 5.5-year payback expectation. For each project, the plan includes an estimate of
the project cost (ranging in investment size from hundreds of dollars per project to
greater than $100,000), estimated benefits (energy efficiency and water or fuel
switching savings) and estimated payback period. BEEM also maintains a summary of
the actual projects completed for the year.
Based on analysis of the BEEM planned and actual project history for years 2015, 2016,
2017 and 2018 (plan only), the audit observes the following in relation to the oversight
of BEEM operations:
· While there is a provision defined in the 2015 Energy Management and
Investment Strategy that BEEM prepare business cases for the proposed
investments ($1 million in capital spend per year) and these be presented for
consideration by Council, the audit found no evidence that BEEM is satisfying this
provision as there has been no reporting to Council in this regard.
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· The 2015 Investment Strategy included the definition of planned annual
investments by area of focus (e.g. $300,000 per year on lighting upgrades to the
interiors of buildings). The audit found that in developing the annual plan, BEEM
projects are selected independent of the guidance provided in the 2015
Investment Strategy.
· The audit found that there was a significant difference between the BEEM projects
planned for a given year and those that were in fact performed during that year.
The decision for which projects are included in the annual plan, or the in-year
substitution of projects in the annual plan, resides with the BEEM unit lead. The
role of those with oversight, including the Director of FOS and the General
Manager of RCFS, is not clear in relation to the approval or amendment of the
annual plan.
Recommendation #2 addresses these observations.

Audit objective #2
Assess the adequacy of processes in place to plan and manage BEEM energy
efficiency initiatives.
2.1 Energy efficiency initiative planning
The audit expected to find that approved BEEM energy efficiency initiatives are
supported by detailed definition of initiative objectives and activities, planned
investments and resource requirements, planned benefits and timing and consideration
of initiative risks.
The BEEM unit employs an ad hoc and informal approach to selecting energy
efficiency projects.
Identification of potential projects is determined by the BEEM unit lead based on input
from a variety of sources including BEEM project managers, City facility staff and other
City functions (e.g. Life Cycle). The primary drivers for project inclusion in the annual
plan are the limitations of the $1 million annual capital budget and the expected 5.5-year
project payback.
This planning process is ad hoc and informal and is not based on a broader or
systematic assessment or prioritization of City-wide energy efficiency opportunities.
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Based on the one-year focus, the planning process does not take into consideration
longer-term opportunities.
In some cases, planned BEEM projects are supported by the development of project
concept documents, which define the project scope, recommended energy efficiency
solution, project costs and expected project savings. Beyond the preparation of concept
documents for some projects, BEEM has not defined expectations or implemented
common requirements for the approval and initiation of energy efficiency projects. In
addition, BEEM has not fully defined or consistently implemented standard project
requirements (e.g. preparation of a project plan, production of status reports, production
of project completion reports, etc.).
As noted previously, the audit found that there was a significant difference between the
BEEM projects planned and the BEEM projects that were completed. The requirements
(e.g. approval) or conditions under which project substitution is acceptable have not
been defined.
Recommendation #2 addresses these observations.

Audit objective #3
Assess the adequacy of processes in place to monitor and report on the results of
BEEM energy efficiency initiatives.
3.1 Energy efficiency initiative monitoring and reporting
The audit expected to find that management regularly monitors progress against energy
efficiency initiative planned results, have access to complete and timely performance
information, and report actual performance against planned results as defined in
Council/Committee adopted energy efficiency plans.
The BEEM unit employs an ad hoc and informal approach to evaluating the
results of energy efficiency projects.
The audit found that the BEEM unit maintains a detailed annual inventory of planned
projects (including estimated costs) and actual projects completed (including estimated
projects costs, financial savings generated from energy efficiencies and the resulting
project payback period).
In addition, BEEM produces an Annual Energy Report which summarizes a multi-year
trend analysis of comparative energy consumption within City facilities (beyond those
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impacted by BEEM activities), including electricity, natural gas and water consumption
per square meter.
The audit found that BEEM’s reported financial savings resulting from energy efficiency
improvement projects are normally not calculated from before-and-after actual usage
data, but are instead estimated on a notional basis. For example, for a given project,
BEEM will consider the energy consumption specifications (e.g. kWh of power
consumed) of an existing piece of equipment which are then compared to those of an
upgraded piece of equipment. Beyond this estimate of project benefits, BEEM does not
employ a systematic approach to evaluating the specific results of its energy efficiency
projects, partly due to difficulty in isolating these figures, as well as the effort required to
complete formal evaluations of results. Instead, BEEM project managers conduct ad
hoc reviews of the results of some of their projects to compare energy usage before and
after the completion of a project.
In relation to the calculation of project payback periods, the audit found that BEEM only
includes the capital cost of a project and does not include consideration of BEEM
internal costs such as project management. In addition to the approximate $1 million in
BEEM capital expenditures per year, BEEM incurs approximately $1.3 million in
compensation and operating costs, approximately 50 per cent of which relates to
BEEM’s energy efficiency focus. Not recognizing any of these internal costs in project
cost and payback calculations results in the understatement of project costs and
overstatement of project benefits.
In terms of broad-based measurement of BEEM unit results, the 2015 Energy
Management and Investment Strategy defines the following benefit expectations:
Staff estimate that the annual capital measures identified would require an ongoing
capital budget of $1M per year, with a 5.5-year simple payback. This would generate
an estimated $725k in total annual savings after four years and would yield the
following conservation benefits:
·

4,500,000 kWh hours of electricity reductions

·
·

250,000 m3 of natural gas reductions
20,000 m3 of water reductions

Beyond the annual measurement of expenditure performance against the $1 million
capital budget and notional measurement of the 5.5-year payback, the audit found that
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BEEM has not measured or reported against the broader performance expectations
defined in the 2015 Investment Strategy.
Recommendation #2
That the Department clarify BEEM requirements and establish supporting
processes in respect of the:
· Identification of broader energy efficiency opportunities City wide;
· Prioritization of energy efficiency opportunities;
· Development and approval of annual and longer-term plans;
· Approval of energy efficiency projects and business cases;
· Substitution of planned energy efficiency projects; and
· Measurement and reporting on BEEM activities and results.
Management response:
Management agrees with this recommendation.
RCFS will work with the Corporate Energy Management Office and corporate
partners involved to clarify roles and responsibilities with regards to city-wide
energy efficiency opportunities and related strategic processes by Q4 2019.
RCFS will also leverage the preferential partnership relationship that the City
maintains with Hydro Ottawa through the Master Service Agreement to optimize
the benefits to the City of Hydro’s energy retrofit and project delivery expertise.
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