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SCHEDULE 6 

INDEPENDENT CERTIFIER AGREEMENT 

THIS AGREEMENT is made as of the 12th day of February, 2013 

BETWEEN: 

CITY OF OTTAWA 

(the “City”) 

AND 

RIDEAU TRANSIT GROUP GENERAL PARTNERSHIP 

(“Project Co”) 

AND 

ALTUS GROUP LIMITED 

(the “Independent Certifier”) 

WHEREAS: 

A. The City and Project Co (collectively, the “PA Parties” and each, a “PA Party”) have 

entered into the Project Agreement. 

B. Pursuant to the terms of the Project Agreement, the PA Parties wish to appoint the 

Independent Certifier, and the Independent Certifier wishes to accept such appointment, 

to perform certain services in connection with the Project Agreement. 

C. The PA Parties and the Independent Certifier wish to enter into this Independent Certifier 

Agreement in order to record the terms by which the Independent Certifier shall perform 

such services. 

NOW THEREFORE in consideration of the mutual covenants and agreements of the 

PA Parties and the Independent Certifier herein contained and for other good and valuable 

consideration, the receipt and sufficiency of which are hereby acknowledged, the PA Parties and 

the Independent Certifier covenant and agree as follows: 
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1. DEFINITIONS 

1.1 Definitions 

(a) In this Independent Certifier Agreement, including the recitals and appendices, unless the 

context indicates a contrary intention, terms which are defined in the Project Agreement 

(and not otherwise defined in this Independent Certifier Agreement) shall have meanings 

given to them in the Project Agreement and the following terms shall have the following 

meanings: 

(i) “Certification Services” means: 

(A) all of the functions and obligations described in the Project Agreement as 

being the responsibility of the Independent Certifier; 

(B) all of the functions and obligations conferred on the Independent Certifier 

under this Independent Certifier Agreement, including the functions 

described in Appendix A to this Independent Certifier Agreement; and 

(C) all other things or tasks which the Independent Certifier must do to 

comply with its obligations under this Independent Certifier Agreement. 

(ii) “Certification Services Variation” is any change to the Certification Services. 

(iii) “Contract Material” means all material: 

(A) provided to the Independent Certifier or created or required to be created 

by either PA Party; and 

(B) provided by or created or required to be created by the Independent 

Certifier as part of, or for the purpose of, performing the Certification 

Services, 

including documents, equipment, reports, technical information, plans, charts, 

drawings, calculations, tables, schedules and data (stored and recorded by any 

means). 

(iv) [intentionally deleted] 

(v) “Fee” means the fees payable by the City and Project Co to the Independent 

Certifier for the Certification Services, as such fees are specified and made 

payable in Appendix B to this Independent Certifier Agreement. 

(vi) “HST” means the value-added tax payable and imposed pursuant to Part IX of the 

Excise Tax Act (Canada), and any successor legislation thereto. 
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(vii) “Intellectual Property” means discoveries, research, developments, designs, 

industrial designs, improvements, innovations, inventions, software, computer 

programs and code of all types, layouts, interfaces, applications, tools, databases, 

hardware, methods, concepts, processes, know-how, formulae, mask works, 

works subject to copyright, and other technologies, works and creations now 

existing or developed in the future, whether or not registered or registrable, 

patentable or non-patentable, or confidential or non confidential. 

(viii) “Intellectual Property Rights” means all intellectual property rights of any kind 

whatsoever, whether or not registered or registrable, including copyright, patents 

and patent applications, database rights, industrial design registrations, rights in 

respect of trademarks, trade names, domain names, mask works, trade secrets and 

confidential information, and all applications, registrations, renewals, extensions, 

continuations, divisions, reissues, and restorations relating to any such rights 

(where applicable) now or hereafter in force and effect throughout all or any part 

of the universe. 

(ix) “Lenders” has the meaning given in the Project Agreement. 

(x) “PA Parties” means both the City and Project Co, and “PA Party” means either 

the City or Project Co, as the context requires. 

(xi) “Project Agreement” means that certain project agreement made on or about the 

date hereof between the City and Project Co with respect to the design, 

construction, financing, maintenance and rehabilitation of the System. 

 

2. INTERPRETATION 

2.1 Interpretation 

(a) In this Independent Certifier Agreement, unless the context indicates a contrary intention: 

(i) words denoting the singular number include the plural and vice versa; 

(ii) words denoting individuals include corporations and vice versa; 

(iii) headings are for convenience only and do not affect interpretation; 

(iv) references to Clauses, Sections or Parts are references to Clauses, Sections or 

Parts of this Independent Certifier Agreement; 

(v) references to this Independent Certifier Agreement or any contract, agreement or 

instrument are deemed to include references to this Independent Certifier 

Agreement or such other contract, agreement or instrument as amended, novated, 

supplemented, varied or replaced from time to time; 
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(vi) references to any party to this Independent Certifier Agreement includes its 

successors or permitted assigns; 

(vii) words denoting any gender include all genders; 

(viii) references to any legislation or to any section or provision of any legislation 

include any statutory modification or re-enactment of any statutory provision 

substituted for legislation, section or provision, and ordinances, by-laws, 

regulations and other statutory instruments issued under that legislation, section or 

provision; 

(ix) a reference to “$” is to Canadian currency; 

(x) the terms “including” and “include” mean “including” or “include” (as applicable) 

without limitation; 

(xi) if a word or phrase is defined, then other parts of speech and grammatical forms 

of that word or phrase have a corresponding meaning; and 

(xii) unless otherwise indicated, all time periods will be strictly construed. 

2.2 Obligations and Exercise of Rights by PA Parties 

(a) The obligations of the PA Parties under this Independent Certifier Agreement shall be 

several. 

(b) Except as specifically provided for in this Independent Certifier Agreement or the Project 

Agreement, the rights of the PA Parties under this Independent Certifier Agreement shall 

be jointly exercised by the PA Parties. 

3. ROLE OF THE INDEPENDENT CERTIFIER 

3.1 Engagement 

(a) The PA Parties hereby appoint the Independent Certifier, and the Independent Certifier 

hereby accepts such appointment, to carry out the Certification Services in accordance 

with this Independent Certifier Agreement.  The Independent Certifier shall perform the 

Certification Services in accordance with this Independent Certifier Agreement. 

(b) Nothing in this Independent Certifier Agreement will be interpreted as giving the 

Independent Certifier any responsibility for performance of the design or construction, or 

for the certifications of the professionals of record. 

(c) Neither PA Party shall, without the prior written consent of the other PA Party, enter into 

any separate agreement with the Independent Certifier in connection with the Project, and 

Project Co shall ensure that no Project Co Party enters into any separate agreement with 

the Independent Certifier in connection with the Project.   
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(d) The Independent Certifier shall make such observations and evaluations of any Design 

and Construction Works pursuant to a Variation in order to certify any payment to Project 

Co of the value of work performed, provided the Independent Certifier shall be entitled to 

a Certification Services Variation Order pursuant to Section 9.4 and 9.5 of this 

Independent Certifier Agreement. 

3.2 Acknowledgement of Independent Certifier 

(a) The Independent Certifier hereby acknowledges in favour of the PA Parties that it has 

received a copy of the Project Agreement. 

3.3 Standard of Care 

(a) The Independent Certifier must exercise the standard and skill, care and diligence in the 

performance of the Certification Services that would be expected of an expert 

professional experienced in providing services in the nature of the Certification Services 

for projects similar to the Project. 

3.4 Duty of Independent Judgment 

(a) In exercising its Certification Services, the Independent Certifier must: 

(i) act impartially, honestly and independently in representing the interests of both 

PA Parties in accordance with the terms of the Project Agreement and this 

Independent Certifier Agreement; 

(ii) act reasonably and professionally; 

(iii) act in a timely manner: 

(A) in accordance with the times prescribed in this Independent Certifier 

Agreement and the Project Agreement; or 

(B) where no times are prescribed, the lesser of 10 days or such earlier time so 

as to enable the PA Parties to perform their respective obligations under 

the Project Agreement; and 

(iv) act in accordance with the joint directions of the PA Parties provided that the 

directions are not inconsistent with the other terms of this Independent Certifier 

Agreement or the terms of the Project Agreement and do not vary or prejudice the 

Independent Certifier’s authority or responsibilities or the exercise by the 

Independent Certifier of its professional judgment under this Independent 

Certifier Agreement. 

(b) Although the Independent Certifier may take account of any opinions or representations 

made by the PA Parties, the Independent Certifier shall not be bound to comply with any 
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opinions or representations made by either of them in connection with any matter on 

which the Independent Certifier is required to exercise its professional judgment. 

(c) The Independent Certifier acknowledges that the PA Parties may rely on the Certification 

Services, including determinations, findings and certifications made by the Independent 

Certifier, and accordingly, the Independent Certifier will use its best skill and judgment 

in providing the Certification Services.  

(d) The Independent Certifier acknowledges that all Certification Services, Contract Material 

and all determinations, findings, reports, certificates and other information delivered by 

the Independent Certifier to the City pursuant to the Project Agreement may be relied 

upon by HMQ, represented by the Ministry of Transportation and the Government of 

Canada, represented by the Ministry of Transport, Infrastructure and Communities, and 

that the Independent Certifier shall owe each an equal duty of care as is owed to the City 

hereunder, notwithstanding the fact that HMQ, represented by the Ministry of 

Transportation and the Government of Canada, represented by the Ministry of Transport, 

Infrastructure and Communities are not parties to this Independent Certifier Agreement 

and/or the Project Agreement.  The Independent Certifier will confirm the foregoing 

directly to either Contribution Agreement Party, if requested by the City. 

3.5 Authority to Act 

(a) The Independent Certifier: 

(i) is an independent consultant and is not, and must not purport to be, a partner, joint 

venturer or agent of either PA Party; 

(ii) other than as expressly set out in this Independent Certifier Agreement or the 

Project Agreement, has no authority to give any directions to a PA Party or its 

officers, directors, members, employees, contractors, consultants or agents; and 

(iii) has no authority to waive or alter any terms of the Project Agreement, nor to 

discharge or release a party from any of its obligations under the Project 

Agreement unless jointly agreed by the PA Parties in writing. 

3.6 Knowledge of the PA Parties’ Requirements 

(a) The Independent Certifier warrants that: 

(i) it has informed and will be deemed to have informed itself fully of the 

requirements of the Project Agreement; 

(ii) it will inform itself fully of the requirements of such other documents and 

materials as may become relevant from time to time to the performance of the 

Certification Services; 
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(iii) without limiting Sections 3.6(a)(i) or 3.6(a)(ii), it has and will be deemed to have 

informed itself fully of all time limits and other requirements for any Certification 

Service which the Independent Certifier carries out under the Project Agreement 

and this Independent Certifier Agreement; 

(iv) it has and will be deemed to have informed itself completely of the nature of the 

work necessary for the performance of the Certification Services and the means of 

access to and facilities at the System and Site including restrictions on any such 

access or protocols that are required; and 

(v) it has satisfied itself as to the correctness and sufficiency of its proposal for the 

Certification Services and that the Fee covers the cost of complying with all of the 

obligations under this Independent Certifier Agreement and of all matters and 

things necessary for the due and proper performance and completion of the 

Certification Services. 

3.7 Co-ordination and Information by Independent Certifier 

(a) The Independent Certifier must: 

(i) fully cooperate with the PA Parties; 

(ii) carefully co-ordinate the Certification Services with the work and services 

performed by the PA Parties; 

(iii) without limiting its obligations under Sections 3.4 and 3.7(a)(ii), perform the 

Certification Services so as to avoid unreasonably interfering with, disrupting or 

delaying the work and services performed by the PA Parties;  

(iv) provide copies to the PA Parties of all reports, communications, certificates and 

other documentation that it provides to either PA Party; and 

(v) provide a copy of the Contract Material to each of HMQ, represented by the 

Ministry of Transportation and the Government of Canada, represented by the 

Ministry of Transport, Infrastructure and Communities at the same time as it is 

provided to the PA Parties.  In respect of such Contract Material, HMQ, 

represented by the Ministry of Transportation or the Government of Canada, 

represented by the Ministry of Transport, Infrastructure and Communities as 

applicable, may make inquiries of the Independent Certifier and request further 

investigation or clarification in connection with, and subject to, its Contribution 

Agreement. 

3.8 Conflict of Interest 

(a) The Independent Certifier warrants that: 
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(i) at the date of signing this Independent Certifier Agreement, no conflict of interest 

exists or is likely to arise in the performance of its obligations under this 

Independent Certifier Agreement, and the Independent Certifier further warrants 

that it has not been retained, in respect of the Project Agreement, as an advisor to 

either of the PA Parties or as a technical advisor to the Lenders; and 

(ii) if, during the term of this Independent Certifier Agreement, any such conflict or 

risk of conflict of interest arises, the Independent Certifier will notify the 

PA Parties immediately in writing of that conflict or risk of conflict and take such 

steps as may be required by either of the PA Parties to avoid or mitigate that 

conflict or risk. 

3.9 Independent Certifier Personnel 

(a) The Independent Certifier shall make reasonable efforts to ensure that the individuals 

listed in Appendix C remain involved in the performance of the Certification Services 

and, in particular, will not, for the duration of this Independent Certifier Agreement, 

require or request any such person to be involved in any other project on behalf of the 

Independent Certifier if, in the reasonable opinion of the PA Parties, such involvement 

would have a material adverse effect on the performance of the Certification Services.  

The PA Parties and the Independent Certifier confirm that any change to the individuals 

listed in Appendix C is an amendment to this Agreement which is subject to Section 

12.9(c). 

(b.1) The Independent Certifier shall ensure that its personnel providing Certification Services 

have any required security clearances, including a minimum level II (secret) clearance 

with Public Works and Government Services Canada in order to access documentation 

from Public Works and Government Services Canada. 

(b) The Independent Certifier shall ensure that its personnel providing the Certification 

Services in respect of the Project Co Commissioning shall:  

(i) possess a current professional designation of not less than membership in 

Professional Engineers Ontario, the Ontario Association of Certified Engineering 

Technicians and Technologists or such similar professional designation 

recognized in North America;  

(ii) have demonstrated competence in the commissioning of comparable facilities and 

in having completed or monitored the commissioning of a comparable light rail 

transit system; 

(iii) have an understanding of the appropriate standards, guidelines and policies 

related to commissioning for light rail transit systems , as well as other applicable 

transit commissioning standards; and 
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(iv) have an understanding of any documentation to be provided pursuant to this 

Independent Certifier Agreement and the Project Agreement, including not only 

the start-up procedures but any pre-commissioning and post-commissioning 

activities.  

(c) The Independent Certifier shall furnish the PA Parties with evidence satisfactory to the 

PA Parties of any such personnel’s compliance with the foregoing requirements within a 

reasonable time prior to the proposed commencement of the Project Co Commissioning.  

3.10 Minimize Interference 

(a) The Independent Certifier shall perform the Certification Services in such a way as to 

minimize any undue interference with the progress of the Design and Construction 

Works. 

4. ROLE OF THE PA PARTIES 

4.1 Assistance 

(a) The PA Parties agree to cooperate with and provide reasonable assistance to the 

Independent Certifier to familiarize the Independent Certifier with all necessary aspects 

of the Project to enable the Independent Certifier to carry out its obligations under this 

Independent Certifier Agreement. 

4.2 Instructions in Writing 

(a) Unless otherwise provided in this Independent Certifier Agreement or the Project 

Agreement, all instructions to the Independent Certifier by the PA Parties shall be given 

in writing and accepted or endorsed by both of the PA Parties. 

4.3 Information and Services 

(a) The PA Parties shall make available to the Independent Certifier, as soon as practicable 

from time to time, all information, documents and particulars necessary for the 

Independent Certifier to carry out the Certification Services, including such information, 

documents and particulars required in order for the Independent Certifier to determine 

whether any Milestone Acceptance, Substantial Completion, Revenue Service 

Availability and Final Completion have occurred, and shall provide copies of all such 

information, documents and particulars to the other party hereto. 

4.4 Additional Information 

(a) If any information, documents or particulars are reasonably required to enable the 

Independent Certifier to perform the Certification Services and have not been provided 

by the PA Parties, then: 
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(i) the Independent Certifier must give notice in writing to the Project Co 

Representative or the City Representative, as the case may be, of the details of the 

information, documents or particulars demonstrating the need and the reasons 

why they are required; and 

(ii) Project Co or the City, as the case may be, must arrange the provision of the 

required information, documents or particulars. 

4.5 Right to Enter and Inspect 

(a) Upon giving reasonable notice to the Project Co Representative, the Independent Certifier 

(and any person authorized by it) may enter and inspect the Site, System or Design and 

Construction Works at any reasonable time in connection with the exercise or proposed 

exercise of rights under this Independent Certifier Agreement, subject to: 

(i) observance of the reasonable rules of Project Co as to safety and security for the 

Site, the System and the Design and Construction Works; 

(ii) not causing unreasonable delay to the carrying out of the Design and Construction 

Works by reason of its presence at the Site, the System and the Design and 

Construction Works; and 

(iii) not causing any damage to the Site, the System or the Design and Construction 

Works. 

4.6 PA Parties Not Relieved 

(a) Neither PA Party shall be relieved from performing or observing its obligations, or from 

any other liabilities, under the Project Agreement as a result of either the appointment of, 

or any act or omission by, the Independent Certifier. 

4.7 PA Parties not Liable 

(a) On no account will a PA Party be liable to another PA Party for any act or omission by 

the Independent Certifier whether under or purportedly under a provision of the Project 

Agreement, this Independent Certifier Agreement or otherwise, provided that any such 

act or omission shall not extinguish, relieve, limit or qualify the nature or extent of any 

right or remedy of either PA Party against or any obligation or liability of either PA Party 

to the other PA Party which would have existed regardless of such act or omission. 

5. CERTIFICATION QUALITY PLAN 

5.1 Certification Quality Plan 

(a) The Independent Certifier must: 
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(i) develop and implement a certification quality plan identifying the processes and 

outcomes of the Certification Services that complies with all requirements of the 

Independent Certifier’s quality assurance accreditation, and is otherwise 

satisfactory to each of the City Representative and the Project Co Representative; 

(ii) within 14 days after the date of this Independent Certifier Agreement, provide 

such certification quality plan to each of the City Representative and the Project 

Co Representative; 

(iii) if satisfactory to each of the City Representative and the Project Co 

Representative, implement such certification quality plan; and 

(iv) if not satisfactory to each of the City Representative and the Project Co 

Representative, within 7 days after receiving notice thereof from either PA Party 

to that effect, revise and resubmit the certification quality plan to each of the City 

Representative and the Project Co Representative, and implement it if satisfactory 

to each of the City Representative and the Project Co Representative. 

5.2 Certification Quality Plan not to Relieve Independent Certifier 

(a) The Independent Certifier will not be relieved of any responsibilities or obligations in 

respect of the performance of the Certification Services and will remain solely 

responsible for them notwithstanding: 

(i) the obligation of the Independent Certifier to develop and implement a 

certification quality plan; or 

(ii) any comment or direction upon, review or acceptance of, approval to proceed 

with or request to vary any part of the certification quality plan by either the City 

Representative or the Project Co Representative. 

6. SUSPENSION 

6.1 Notice 

(a) The Certification Services (or any part) may be suspended at any time by the PA Parties: 

(i) if the Independent Certifier fails to comply with its obligations under this 

Independent Certifier Agreement, immediately by the PA Parties giving joint 

notice in writing to the Independent Certifier; or 

(ii) in any other case, by the PA Parties giving 7 days joint notice in writing to the 

Independent Certifier. 

6.2 Costs of Suspension 

(a) The Independent Certifier will: 
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(i) subject to the Independent Certifier complying with Article 9, be entitled to 

recover the extra costs incurred by the Independent Certifier by reason of a 

suspension directed under Section 6.1(a)(ii) valued as a Certification Services 

Variation under Section 9; and 

(ii) have no entitlement to be paid any costs, expenses, losses or damages arising 

from a suspension under Section 6.1(a)(i). 

6.3 Recommencement 

(a) The Independent Certifier must immediately recommence the carrying out of the 

Certification Services (or any part) on receipt of a joint written notice from the PA Parties 

requiring it to do so. 

7. INSURANCE AND LIABILITY 

7.1 Independent Certifier’s Insurance 

(a) The Independent Certifier must have in place at all times during the term of this 

Independent Certifier Agreement: 

(i) professional liability insurance: 

(A) in the amount of $2,000,000 per claim and $4,000,000 in the aggregate, a 

deductible of not more than $25,000 per claim and from an insurer and on 

terms satisfactory to each of the PA Parties; and 

(B) covering liability which the Independent Certifier might incur as a result 

of a breach by it of its obligations owed by the Independent Certifier in a 

professional capacity to the PA Parties, or either of them, under or in 

connection with this Independent Certifier Agreement or the provision of 

the Certification Services; and 

(ii) commercial general liability insurance in the amount of $5,000,000 per claim and 

in the aggregate, no deductible for personal injury or bodily injury, a deductible of 

not more than $5,000 per occurrence for property damage and from an insurer and 

on terms satisfactory to each of the PA Parties. 

(b) The Independent Certifier must provide copies of its insurance policies to each of the 

PA Parties upon execution of this Independent Certifier Agreement, and, at least 

5 Business Days prior to the expiry date of any such insurance policy, the Independent 

Certifier must provide evidence of the renewal of any such insurance policy satisfactory 

to the PA Parties, acting reasonably. 
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7.2 Workers’ Compensation Insurance 

(a) The Independent Certifier must, at its own cost and at all times during the term of this 

Independent Certifier Agreement, insure its liability (including its common law liability) 

as required under any applicable workers compensation statute or regulation in relation to 

its employees engaged in the Certification Services. 

8. PAYMENT FOR SERVICES 

8.1 Payment of Fee 

(a) In consideration of the Independent Certifier performing the Certification Services in 

accordance with this Independent Certifier Agreement, each PA Party shall pay one-half 

of the Fee to the Independent Certifier in accordance with the payment schedule specified 

in Appendix B. 

(b) The obligation of each PA Party to pay one-half of the Fee to the Independent Certifier is 

a several obligation, and neither PA Party shall have any liability in respect of the 

non-payment by the other PA Party of any fees or costs payable by such other PA Party 

under this Independent Certifier Agreement. 

(c) The Fee includes all taxes (except for HST), overheads and profit, all labour and 

materials, insurance costs and all other overhead including any fees or other charges 

required by law to perform the Certification Services.  For clarity, all travel expenses are 

to be included in the Fee. 

(d) The PA Parties acknowledge and agree that if any approved amount due and payable by 

the PA Parties to the Independent Certifier in excess of $50,000 is outstanding for more 

than 180 days, the Independent Certifier shall not have any obligation to make any 

certification under the Project Agreement. 

9. CERTIFICATION SERVICES VARIATIONS 

9.1 Notice of Certification Services Variation 

(a) If the Independent Certifier believes, other than a “Certification Services Variation 

Order” under Section 9.4(c), that any direction by the PA Parties constitutes or involves a 

Certification Services Variation it must: 

(i) within 7 days after receiving the direction and before commencing work on the 

subject matter of the direction, give notice to the PA Parties that it considers the 

direction constitutes or involves a Certification Services Variation; and 

(ii) within 21 days after giving the notice under Section 9.1(a)(i), submit a written 

claim to each of the City Representative and the Project Co Representative which 

includes detailed particulars of the claim, the amount of the claim and how it was 

calculated. 



Schedule 6 to Project Agreement 

Ottawa Light Rail Transit Project  REDACTED Execution Version  

 

 

CONFIDENTIAL AND PROPRIETARY  Page 14 
TOR01: 5089366: v4 

CAN_DMS: \128157959\1 

(b) Regardless of whether the Independent Certifier considers that such a direction 

constitutes or involves a Certification Services Variation, the Independent Certifier must 

continue to perform the Certification Services in accordance with this Independent 

Certifier Agreement and all directions, including any direction in respect of which notice 

has been given under this Section 9.1. 

9.2 No Adjustment 

(a) If the Independent Certifier fails to comply with Section 9.1, the Fee will not be adjusted 

as a result of the relevant direction. 

9.3 External Services 

(a) In the event that external personnel or consultants are required for expert opinion with 

respect to a Certification Services Variation, then, with the prior written approval of the 

PA Parties, any additional fees relating to such external personnel or consultants will be 

payable by the PA Parties at the agreed upon amount. 

9.4 Certification Services Variation Procedure 

(a) The City Representative and the Project Co Representative may jointly issue a document 

titled “Certification Services Variation Price Request” to the Independent Certifier which 

will set out details of a proposed Certification Services Variation which the PA Parties 

are considering. 

(b) Within 7 days after the receipt of a “Certification Services Variation Price Request”, the 

Independent Certifier must provide each of the City Representative and the Project Co 

Representative with a written notice in which the Independent Certifier sets out the effect 

which the proposed Certification Services Variation will have on the Fee. 

(c) Each of the City Representative and the Project Co Representative may then jointly direct 

the Independent Certifier to carry out a Certification Services Variation by written 

document titled “Certification Services Variation Order” which will state either that: 

(i) the Fee is adjusted as set out in the Independent Certifier’s notice; or 

(ii) the adjustment (if any) to the Fee will be determined under Section 9.5. 

9.5 Cost of Certification Services Variation 

(a) Subject to Section 9.2, the Fee will be adjusted for all Certification Services Variations or 

suspensions under Section 6.1(a)(ii) carried out by the Independent Certifier by: 

(i) the amount (if any) stated in the “Certification Services Variation Order” in 

accordance with Section 9.4(c); 
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(ii) if Section 9.5(a)(i) is not applicable, an amount determined pursuant to the fee 

schedule in Appendix B; or 

(iii) where such rates or prices are not applicable, a reasonable amount to be agreed 

between the PA Parties and the Independent Certifier or, failing agreement, 

determined by the City Representative and the Project Co Representative jointly. 

(b) Any reductions in the Fee shall be calculated on the same basis as any increases. 

10. TERM AND TERMINATION 

10.1 Term 

(a) Subject to earlier termination, this Independent Certifier Agreement will commence on 

the date of the Project Agreement and continue in full force until: 

(i) the completion of the Design and Construction Works and the performance of the 

Certification Services set forth herein; or 

(ii) such other date as may be mutually agreed between the PA Parties and the 

Independent Certifier. 

10.2 Notice of Breach 

(a) If the Independent Certifier commits a breach of this Independent Certifier Agreement, 

the PA Parties may give written notice to the Independent Certifier: 

(i) specifying the breach; and 

(ii) directing its rectification in the period specified in the notice being a period not 

less than 7 days from the date of service of the notice. 

10.3 Termination for Breach 

(a) If the Independent Certifier fails to rectify the breach within the period specified in the 

notice issued under Section 10.2, the PA Parties may, without prejudice to any other 

rights of the PA Parties or either of them, immediately terminate this Independent 

Certifier Agreement. 

10.4 Termination for Financial Difficulty or Change in Control 

(a) The PA Parties may, without prejudice to any other rights which the PA Parties or either 

of them may have, terminate this Independent Certifier Agreement immediately if: 

(i) events have occurred or circumstances exist which, in the opinion of the 

PA Parties, may result in or have resulted in an insolvency or a Change in Control 

of the Independent Certifier; or 
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(ii) the Independent Certifier has communications with its creditors with a view to 

entering into, or enters into, any form of compromise, arrangement or moratorium 

of any debts whether formal or informal, with its creditors. 

10.5 Termination for Convenience 

(a) Notwithstanding anything to the contrary in this Independent Certifier Agreement, the 

PA Parties may, at any time, jointly terminate this Independent Certifier Agreement upon 

30 days written notice to the Independent Certifier.  The PA Parties and the Independent 

Certifier agree that, notwithstanding the 30 days’ notice of termination, the Independent 

Certifier shall continue on a day-to-day basis thereafter until a new Independent Certifier 

is appointed. 

10.6 Independent Certifier’s Rights upon Termination for Convenience 

(a) Upon a termination under Section 10.5, the Independent Certifier will: 

(i) be entitled to be reimbursed by the PA Parties for the value of the Certification 

Services performed by it to the date of termination; and 

(ii) not be entitled to any damages or other compensation in respect of the termination 

and (without limitation) any amount in respect of: 

(A) the lost opportunity to earn a profit in respect of the Certification Services 

not performed at the date of termination; and 

(B) any lost opportunity to recover overheads from the turnover which would 

have been generated under this Independent Certifier Agreement but for it 

being terminated. 

10.7 Procedure upon Termination 

(a) Upon completion of the Independent Certifier’s engagement under this Independent 

Certifier Agreement or earlier termination of this Independent Certifier Agreement 

(whether under Section 10.3, 10.4 or 10.5 or otherwise), the Independent Certifier must: 

(i) cooperate with the PA Parties with respect to the transition of the Certification 

Services to a replacement certifier; 

(ii) deliver to the PA Parties all Contract Material and all other information 

concerning the Project held or prepared by the Independent Certifier during the 

execution of work under this Independent Certifier Agreement; and 

(iii) as and when required by the PA Parties, meet with them and such other persons 

nominated by them with a view to providing them with sufficient information to 

enable the PA Parties to execute the Project or the persons nominated to provide 

the Certification Services. 
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10.8 Effect of Termination 

(a) Except as otherwise expressly provided in this Independent Certifier Agreement, 

termination of this Independent Certifier Agreement shall be without prejudice to any 

accrued rights and obligations under this Independent Certifier Agreement as at the date 

of termination (including the right of the PA Parties to recover damages from the 

Independent Certifier). 

10.9 Survival 

(a) Termination of this Independent Certifier Agreement shall not affect the continuing rights 

and obligations of the PA Parties and the Independent Certifier under Sections 7, 8, 10.6, 

10.7, 10.8, 11, 12.7, 12.8 12.9 and this Section 10.9 or under any other provision which is 

expressed to survive termination or which is required to give effect to such termination or 

the consequences of such termination. 

11. INDEMNITY 

11.1 PA Parties to Save Independent Certifier Harmless 

(a) The PA Parties hereby indemnify and save the Independent Certifier completely harmless 

from any actions, causes of action, suits, debts, costs, damages, expenses, claims and 

demands whatsoever, at law or in equity, arising directly or indirectly in whole or in part 

out of any action taken by the Independent Certifier within the scope of its duties or 

authority hereunder. 

(b) The indemnity provided under this Section 11.1 shall not extend: 

(i) to any breach of this Independent Certifier Agreement, or any part or parts hereof, 

by the Independent Certifier, its employees, servants, agents or persons for whom 

it is in law responsible, or any negligent or unlawful act or omission or wilful 

misconduct of the Independent Certifier, its employees, servants or persons for 

whom it is in law responsible (in respect of which the Independent Certifier shall 

indemnify the PA Parties, as referred to in Section 11.2); 

(ii) to any action taken by the Independent Certifier outside the scope of authority set 

forth in this Independent Certifier Agreement, or any part or parts hereof; or 

(iii) to any debt, cost, expense, claim or demand for which insurance proceeds are 

recoverable by the Independent Certifier. 

(c) This indemnity shall survive the termination of this Independent Certifier Agreement. 

11.2 Independent Certifier to Save PA Parties Harmless 

(a) The Independent Certifier hereby indemnifies and saves the PA Parties, and their 

affiliated entities, subsidiaries and their respective directors, officers, employees, agents, 
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permitted successors and assigns, completely harmless from any actions, causes of action, 

suits, debts, costs, damages, expenses, claims and demands whatsoever, at law or in 

equity, arising directly or indirectly in whole or in part out of any breach of this 

Independent Certifier Agreement, or any part or parts hereof, by the Independent 

Certifier, its employees, servants, agents or persons for whom it is in law responsible, or 

any negligent or unlawful act or omission or willful misconduct of the Independent 

Certifier, its employees, servants or persons for whom it is in law responsible. 

(b) The indemnity provided under this Section 11.2 to a PA Party shall not extend: 

(i) to any negligent or unlawful act or omission or willful misconduct of such 

PA Party, its employees, servants or persons for whom it is in law responsible (in 

respect of which such PA Parties shall indemnify the Independent Certifier, as 

referred to in Section 11.1); or 

(ii) to any debt, cost, expense, claim or demand for which insurance proceeds are 

recoverable by such PA Party. 

(c) This indemnity shall survive the termination of this Independent Certifier Agreement. 

11.3 Conduct of Claims 

(a) Claims made by a third person against a party having, or claiming to have, the benefit of 

an indemnity pursuant to this Independent Certifier Agreement shall be conducted in 

accordance with the conduct of claims procedure described in Appendix D – Conduct of 

Claims to this Independent Certifier Agreement. 

12. GENERAL 

12.1 Entire Agreement 

(a) Except where provided otherwise in this Independent Certifier Agreement, this 

Independent Certifier Agreement constitutes the entire agreement between the parties in 

connection with its subject matter and supersedes all prior representations, 

communications, negotiations and understandings, whether oral, written, express or 

implied, concerning the subject matter of this Independent Certifier Agreement. 

12.2 Negation of Employment 

(a) The Independent Certifier, its officers, directors, members, employees, servants and 

agents and any other persons engaged by the Independent Certifier in the performance of 

the Certification Services will not by virtue of this Independent Certifier Agreement or 

the performance of the Certification Services become in the service or employment of the 

PA Parties for any purpose. 
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(b) The Independent Certifier will be responsible for all matters requisite as employer or 

otherwise in relation to such officers, directors, members, employees, servants and agents 

and other persons who are engaged by the Independent Certifier. 

12.3 Waiver 

(a) No waiver made or given by a party under or in connection with this Independent 

Certifier Agreement shall be binding or effective unless the waiver is in writing, signed 

by an authorized representative of the party giving such waiver, and delivered by such 

party to the other parties.  No waiver made with respect to any right, power or remedy in 

one instance will be deemed to be a waiver with respect to any other instance involving 

the exercise of such right, power, or remedy or with respect to any other right, power, or 

remedy. 

(b) Failure by any party to exercise any of its rights, powers or remedies hereunder or its 

delay to do so shall not constitute a waiver of those rights, powers or remedies.  The 

single or partial exercise of a right, power or remedy shall not prevent its subsequent 

exercise or the exercise of any other right, power or remedy. 

12.4 Notices 

(a) All notices, requests, demands, instructions, certificates, consents and other 

communications required or permitted under this Independent Certifier Agreement shall 

be in writing (whether or not “written notice” or “notice in writing” is specifically 

required by the applicable provision of this Independent Certifier Agreement) and served 

by sending the same by registered mail, facsimile or by hand, as follows: 

If to the City: City of Ottawa 

Finance Department 

Supply Branch 

100 Constellation Crescent 

4th Floor, West Tower 

Ottawa, ON  K2G 6J8 

 Fax: 

Attn.: 

(613) 580-9688 

Director, Rail Implementation 

With a copy to: Ontario Infrastructure and Lands Corporation 

777 Bay Street, 6th Floor 

Toronto, ON  M5G 2C8 

 Fax:  

Attn.:  

 

(416) 327-6387 

Vice President, Civil Infrastructure 

Solely for the purposes of 

Section 3.7(a)(v), with a copy to: 

HMQ, represented by the Ministry of 

Transportation 
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777 Bay Street, 30th Floor  

Toronto, Ontario  M7A 2J8 

 Fax: 

Attn.: 

(416) 585-7343 

Director, Transit Policy Branch 

Solely for the purposes of 

Section 3.7(a)(v), with a copy to: 

 

Government of Canada, represented by the 

Ministry of Transport, Infrastructure and 

Communities 

 Program Operations Branch 

Infrastructure Canada 

1100-180 Kent Street  

Ottawa, Ontario  K1P 0B6 

 

and 

 Fax: 

Attn.: 

(613) 960-9423  

Assistant Deputy Minister 

 Transport Canada 

Place de Ville, 330 Sparks St. 

Ottawa, Ontario  K1A 0N5 

 

 Fax:          (613) 990-9639 

Attn.:     Director General, Surface Infrastructure 

Programs  

If to Project Co: Rideau Transit Group General Partnership 

1 First Canadian Place, Suite 6000 

PO Box 367, 100 King Street West 

Toronto, Ontario M5X 1E2 

 Fax: 

Attn: 

(416) 365-7886 

Eusebio Corregel 

 

And a copy to: ACS RTG Partner Inc. 

 c/o ACS Infrastructure Canada Inc. 

 155 University Avenue, Suite 1800 

 Toronto, ON  M5H 3B7 

  

 Fax: (786) 272-7992 

 Attn.: Nuria Haltiwanger 

  

And a copy to: EllisDon RTG Partner Inc. 
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 c/o 800-89 Queensway Avenue 

 Mississauga, ON  L5B 2V2 

  

 Fax: (905) 803-3059 

 Attn.: Jody K. Becker 

  

And a copy to: SNC RTG Partner Inc. 

 c/o 455 René-Lévesque Blvd. West 

 Montreal, QC  H2Z 1Z3 

  

 Fax: (514) 866-0795 

 Attn.: Gerry Grigoropoulos 

 

If to the Independent Certifier: Altus Group Limited 

33 Yonge Street, Suite 500 

Toronto, ON M5E 1G4 

 Fax: 

Attn.: 

Mehran Avini, Director – Infrastructure 

(416) 641-9500 

 

(b) Where any notice is provided or submitted to a party via facsimile, an original of the 

notice sent via facsimile shall promptly be sent by regular mail or registered mail.  For 

greater certainty, a notice given via facsimile shall not be invalid by reason only of a 

party’s failure to comply with this Section 12.4(b). 

(c) Any party to this Independent Certifier Agreement may, from time to time, change any of 

its contact information set forth in Section 12.4(a) by prior notice to the other Parties, and 

such change shall be effective on the Business Day that next follows the recipient party’s 

receipt of such notice unless a later effective date is given in such notice. 

(d) Subject to Sections 12.4(e), 12.4(f) and 12.4(g): 

(i) a notice given by registered mail shall be deemed to have been received on the 

third Business Day after mailing; 

(ii) a notice given by hand delivery shall be deemed to have been received on the day 

it is delivered; and 

(iii) a notice given by facsimile shall be deemed to have been received on the day it is 

transmitted by facsimile. 

(e) If the party giving the notice knows or ought reasonably to know of difficulties with the 

postal system which might affect negatively the delivery of mail, any such notice shall 

not be mailed but shall be made or given by personal delivery or by facsimile 

transmission in accordance with this Section 12.4. 
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(f) If any notice delivered by hand or transmitted by facsimile is so delivered or transmitted, 

as the case may be, either on a day that is not a Business Day or on a Business Day after 

4:00 p.m. (recipient’s local time), then such notice shall be deemed to have been received 

by such recipient on the next Business Day. 

(g) A notice given by facsimile shall be deemed to have been received by the recipient on the 

day it is transmitted only if a facsimile transmission report (maintained by the sender) 

indicates that the transmission of such notice was successful. 

12.5 Transfer and Assignment 

(a) The Independent Certifier: 

(i) must not assign, transfer, mortgage, charge or encumber any right or obligation 

under this Independent Certifier Agreement without the prior written consent of 

the PA Parties, which each PA Party may give or withhold in its Discretion 

(including, in respect of the City, if so required pursuant to a Contribution 

Agreement); and 

(ii) agrees that any assignment, transfer, mortgage, charge or encumbrance will not 

operate to release or discharge the Independent Certifier from any obligation or 

liability under this Independent Certifier Agreement. 

(b) For the purposes of this Section 12.5, an assignment will be deemed to have occurred 

where there is a Change in Control of the Independent Certifier after the date of this 

Independent Certifier Agreement. 

(c) Each of the PA Parties may assign, transfer, mortgage, charge or encumber any right or 

obligation under this Independent Certifier Agreement in accordance with the terms of 

the Project Agreement. 

12.6 Governing Laws and Jurisdictions 

(a) This Independent Certifier Agreement shall be governed by and construed in accordance 

with the laws of Ontario and the laws of Canada applicable therein and shall be treated in 

all respects as an Ontario contract, without regard to conflict of laws principles. 

(b) The PA Parties and the Independent Certifier agree that the courts of the Province of 

Ontario and all courts competent to hear appeals therefrom shall have exclusive 

jurisdiction to hear and settle any action, suit, proceeding or dispute in connection with 

this Independent Certifier Agreement and hereby irrevocably attorn to the exclusive 

jurisdiction of such courts. 

12.7 Compliance and Good Standing 

(a) The Independent Certifier shall comply with all present and future laws, statutes, 

regulations, by-laws, treaties, judgments, decrees and binding judgments of relevant 
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courts of law having the force of law, all present and future official directives, rules, 

consents, approvals, authorizations, guidelines, orders and policies of any Canadian 

government, including any federal, provincial or municipal government, and any 

government agency, ministry, tribunal, commission or other authority including any 

regulated or other utility exercising executive, legislative, judicial, regulatory or 

administrative functions of, or pertaining to, government and shall obtain and at all times 

maintain and keep in good standing, any and all permits, certificates, authorizations, 

licenses and other similar authorizations. 

12.8 Confidentiality 

(a) The Independent Certifier must ensure that: 

(i) neither it nor any of its officers, directors, members, employees, servants and 

agents disclose, or otherwise make public, any Contract Material or any other 

information or material acquired in connection with or during the performance of 

the Certification Services without prior written approval of the PA Parties; and 

(ii) no Contract Material is used, copied, supplied or reproduced for any purpose 

other than for the performance of the Certification Services under this 

Independent Certifier Agreement. 

(b) The PA Parties may at any time require the Independent Certifier to give and to arrange 

for its officers, directors, members, employees, servants and agents engaged in the 

performance of the Certification Services to give written undertakings, in the form of 

confidentiality agreements on terms required by the PA Parties, relating to the non 

disclosure of confidential information, in which case the Independent Certifier must 

promptly arrange for such agreements to be made. 

12.9 Contract Material 

(a) The PA Parties and the Independent Certifier agree that the Independent Certifier does 

not and will not have any rights, including any Intellectual Property, in any Contract 

Material provided to the Independent Certifier or created or required to be created by 

either PA Party. 

(b) As between the PA Parties and the Independent Certifier, all title and ownership, 

including all Intellectual Property, in and to the Contract Material created or required to 

be created by the Independent Certifier as part of, or for the purposes of performing the 

Certification Services, is hereby assigned jointly to the PA Parties on creation, or where 

such title, ownership and Intellectual Property cannot be assigned before creation of the 

Contract Material, it will be assigned to the PA Parties on creation.  In addition, to the 

extent that copyright may subsist in such Contract Material so created by the Independent 

Certifier, the Independent Certifier hereby waives all past, present and future moral rights 

therein and the Independent Certifier shall ensure that any agent or employee of 

Independent Certifier shall have waived all such moral rights.  The PA Parties 
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acknowledge and agree that as between the PA Parties, title, ownership and other rights 

to the foregoing shall be governed by the Project Agreement. 

(c) The Independent Certifier will do all such things and execute all such documents as 

reasonably requested by either of the PA Parties in order to confirm or perfect the 

assignment of Intellectual Property in the Contract Material referred to in Section 12.9(b). 

12.10 Amendment 

(a) This Independent Certifier Agreement may not be varied, amended or supplemented 

except by an agreement in writing signed by duly authorized representatives of the PA 

Parties (provided that, in respect of the City, such agreement may be subject to its 

obligations under a Contribution Agreement and require the consent of a Contribution 

Agreement Party) and the Independent Certifier and stating on its face that it is intended 

to be an amendment, restatement or other modification, as the case may be, to this 

Independent Certifier Agreement. 

12.11 Severability 

(a) Each provision of this Independent Certifier Agreement shall be valid and enforceable to 

the fullest extent permitted by law.  If the courts of a competent jurisdiction shall declare 

any provision of this Independent Certifier Agreement invalid, unenforceable or illegal, 

such provision may be severed and such invalidity, unenforceability or illegality shall not 

prejudice or affect the validity, enforceability and legality of the remaining provisions of 

this Independent Certifier Agreement.  If any such provision of this Independent Certifier 

Agreement is invalid, unenforceable or illegal, the parties shall, acting in good faith, 

promptly negotiate new provisions to eliminate such invalidity, unenforceability or 

illegality and to restore this Independent Certifier Agreement as near as possible to its 

original intent and effect. 

12.12 Enurement 

(a) This Independent Certifier Agreement shall enure to the benefit of, and be binding on, 

each of the parties and their respective successors and permitted transferees and assigns. 

12.13 Counterparts 

(a) This Independent Certifier Agreement may be executed in one or more counterparts. Any 

single counterpart or a set of counterparts executed, in either case, by all the parties shall 

constitute a full, original and binding agreement for all purposes.  Counterparts may be 

executed either in original or faxed form provided that any party providing its signature 

in faxed form shall promptly forward to such party an original signed copy of this 

Independent Certifier Agreement which was so faxed. 
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12.14 Maintenance of Records 

(a) The Independent Certifier shall retain and maintain in safe storage, at its expense, all 

records related to this Independent Certifier Agreement for a minimum period of the 

greater of:  

(i) 7 years; 

(ii) 6 years following the Revenue Service Availability Date; and 

(iii) such period as ends on December 31, 2026,   

or such longer period as required by Applicable Law. 

(b) All such records shall be available to the PA Parties and, at the written request of the 

City, the Contribution Agreement Parties. 

[This Section intentionally left blank] 
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IN WITNESS WHEREOF the parties have executed this Independent Certifier Agreement as 

of the date first above written. 

CITY OF OTTAWA 

  

Per:  

  

  

 Name: Kent Kirkpatrick 

 Title:   City Manager 

  

I  have authority to bind the Corporation 
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  RIDEAU TRANSIT GROUP GENERAL 

PARTNERSHIP, by its partners, ACS RTG 

PARTNER INC., SNC RTG PARTNER INC. and 

ELLISDON RTG PARTNER INC. 

  

ACS RTG PARTNER INC. 

  Per:  

  Name:  

  Title:  

    

  I have authority to bind the corporation. 

  
 

  

SNC RTG PARTNER INC. 

  Per:  

  Name:  

  Title:  

   

 

  Per:  

  Name:  

  Title:  

   

  I / We have authority to bind the corporation. 

   

 

  ELLISDON RTG PARTNER INC. 

 

 

  Per:  

  Name:  

  Title:  

    

   

  I have authority to bind the corporation. 
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ALTUS GROUP LIMITED 

  

Per:  

  

  

 Name: Michael Commons 

 Title:   Senior Executive Vice President 

  

I have authority to bind the corporation. 
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APPENDIX A 

CERTIFICATION SERVICES 

 

Without limiting the other provisions of this Independent Certifier Agreement and the Project 

Agreement, the Independent Certifier shall provide the following: 

(a) Receive and monitor drawings and documents related to the development of the design as 

necessary for the Independent Certifier to be informed as to the progress of the Design 

and Construction Works and to provide an opinion in the event of a Dispute related to the 

development of the design. 

(b) Receive and monitor progress reports as necessary for the Independent Certifier to be 

informed as to the progress of the Design and Construction Works and the Queen Street 

Work, Albert Street Work, Rock Stabilization Work, Utilities Work and CSST Work. 

(c) Review information relating to Delay Events and Compensation Events. 

(d) Review information relating to Variation Enquiries, Project Co Variation Notices, 

Variations, Estimates, claims for extension of time and compensation and consultation 

with the relevant party. 

(e) In accordance with Section 11.1(b) of the Project Agreement, attend meetings and 

participate, as necessary, in the activities of the Works Committee. 

(f) Prepare monthly reports to be submitted prior to Works Committee meetings. 

(g) Prior to any certification, consider the views and comments of both Project Co and the 

City in relation to the satisfaction of the conditions for certification. 

(h) Conduct inspections of the Design and Construction Works and the Queen Street Work, 

Albert Street Work, Rock Stabilization Work, Utilities Work and CSST Work as 

necessary for the Independent Certifier to be satisfied that the Design and Construction 

Works and the Queen Street Work, Albert Street Work, Rock Stabilization Work, 

Utilities Work and CSST Work are proceeding in accordance with the requirements of 

the Project Agreement. 

(i) Review relevant documentation, including the Final Design Development Submittals, 

certificates and approvals, Permits, Licences and Approvals, certifications, test results, 

quality assurance audits, letters of assurance from professionals, schedules of equipment 

and staff profile schedules provided to the Independent Certifier pursuant to the Project 

Agreement. 

(j) Monitor the requirements, progress and results of all Project Co Commissioning. 

(k) Upon receipt of notice from Project Co requesting the issuance of certification of any 

Request for Civic Works Payment Approval, certification of Substantial Completion of 
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the Civic Works, a Milestone Acceptance Certificate in respect of a particular Milestone, 

the Substantial Completion Certificate, the Revenue Service Availability Certificate or 

the Final Completion Certificate, as applicable, consider such request and, within the 

time period set out in the Project Agreement and in accordance with the Project 

Agreement, either: 

(i) issue the applicable certificate; or 

(ii) issue a report detailing the matters that the Independent Certifier considers are 

required to be performed prior to issuing the applicable certificate. 

(l) Upon notice from Project Co that the matters required to be performed prior to issuing 

the applicable certificate have been completed, re-inspect the Design and Construction 

Works, the Queen Street Work, Albert Street Work, Rock Stabilization Work, Utilities 

Work and CSST Work or re-consider the matters specified to be performed, and repeat 

the procedures in Section (k) of this Appendix A until the issuance of the applicable 

certificate. 

(m) Prepare, in consultation with Project Co and the City, as soon as reasonably practicable 

and, in the case of Milestones, Substantial Completion and Final Completion, in any 

event within, the time period specified in Section 26.4(a) of the Project Agreement, the 

Minor Deficiencies List, which Minor Deficiencies List will include an estimate of the 

cost and the time for rectifying the Minor Deficiencies and a schedule for the completion 

and rectification of the Minor Deficiencies. 

(n) [Intentionally Deleted] 

(o) Review and observe installation of all equipment, fixtures, information technology, 

communication equipment, telephone equipment and anything similar to the foregoing 

(collectively, the “Installed Equipment”) into the System by the City or any agent or 

contractor of the City either before or after Revenue Service Availability and provide a 

report to the City and Project Co identifying any damage to the System which has been 

caused as a result of the installation of such Installed Equipment into the System by the 

City, its contractors and/or agents. 

(p) Provide any determinations contemplated in the Project Agreement, which 

determinations may be subject to final resolution between the PA Parties pursuant to 

Schedule 27 – Dispute Resolution Procedure to the Project Agreement. 

(q) Participate in and give the PA Parties and their counsel reasonable cooperation, access 

and assistance (including providing or making available documents, information and 

witnesses for attendance at hearings and other proceedings) in connection with any 

proceedings between the PA Parties that relate to the Certification Services. 

(r) In accordance with Section 20.6a) of the Project Agreement, review any self-

certification/testing carried out by Project Co, and any subsequent test results. 
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(s) Prior to the issuance of the Revenue Service Availability Certificate ensure that all safety 

and regulatory documentation is complete and approved, including but not limited to 

Security Assessments, Hazard Analyses, Safety Case and any supplementary regulatory 

requirements. 

(t) Measure and verify any Bus Rapid Transit (BRT) Closures and Lane Closures during the 

Design and Construction Works in accordance with Schedule 37 – Mobility Matters to 

the Project Agreement. 

(u) Validation of the trial running acceptance in accordance with Schedule 14 – 

Commissioning to the Project Agreement. 

(v) Project Co Commissioning review and coordination in accordance with Schedule 14 – 

Commissioning, which shall include: 

(i) review of test, verification and performance test forms; 

(ii) review of commissioning progress management forms and performance testing; 

(iii) review of the Commissioning Plan; 

(iv) review of the Commissioning Schedule; 

(v) sample witnessing of tests and performance testing; 

(vi) review of the training agenda and scheduling; 

(vii) review of the operations and maintenance manuals; 

(viii) sample witnessing of seasonal performance testing; 

(ix) review of the commissioning reports; 

(x) attending commissioning meetings; and 

(xi) report to City regarding the progress of commissioning. 

(w) Provide advice on other matters that may arise that both PA Parties may jointly require; 

(x) To the extent not already contemplated in the other Certification Services or otherwise in 

this Agreement, review and certify the determination of eligible costs under the 

Contribution Agreements to the Contribution Agreement Parties, including: 

(i) conducting a due diligence assessment of the proposed Milestone and Revenue 

Service Availability payment schedule and certifying that this schedule is 

achievable, reviewing and certifying that eligible costs are reasonable and meet 

the eligible cost criteria in a Contribution Agreement, and reviewing and 
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certifying the percentage of a Contribution Agreement Party’s eligible costs of the 

total eligible costs under a Contribution Agreement; 

(ii) reviewing and certifying that Milestone and Revenue Service Availability 

requirements have not changed in scope and have been completed in accordance 

with the Contribution Agreement; 

(iii) reviewing and certifying a claim by the City under a Contribution Agreement, 

including interim claims, that all costs are eligible costs and that the work has 

been constructed and completed in accordance with the terms and conditions of 

the Contribution Agreement; 

(iv) confirming that all information provided and/or submitted to the PA Parties 

and/or the Contribution Agreement Parties in this Agreement  is true and accurate 

and prepared in good faith to the best of its skill, judgement and knowledge to the 

Contribution Agreement Parties; 

(v) confirming its commitments made to the PA Parties and/or the Contribution 

Agreement Parties in this Agreement to the Contribution Agreement Parties; and 

(vi) executing and delivering certificates in the form attached hereto as Appendix F 

(as may be amended by the City) when requested by the City.   
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APPENDIX B 

INDEPENDENT CERTIFIER FEE 

 

1. Fee for all Certification Services (other than Certification Services identified in Item 

(w) of Appendix A to this Independent Certifier Agreement) 

Breakdown of the Total Fixed Fee for all Certification Services (other than the Certification 

Services identified in Item (w) of Appendix A to this Independent Certifier Agreement). 

 CERTIFICATION SERVICES 

(as a reference to items in Appendix A to this Independent 

Certifier Agreement) 

Fixed Fee per section 

1. Item (a) of Appendix A to this Independent Certifier Agreement   

2. Item (b) of Appendix A to this Independent Certifier Agreement   

3. Item (c) of Appendix A to this Independent Certifier Agreement   

4. Item (d) of Appendix A to this Independent Certifier Agreement   

5. Item (e) of Appendix A to this Independent Certifier Agreement   

6. Item (f) of Appendix A to this Independent Certifier Agreement   

7. Item (g) of Appendix A to this Independent Certifier Agreement   

8. Item (h) of Appendix A to this Independent Certifier Agreement   

9. Item (i) of Appendix A to this Independent Certifier Agreement   

10. Item (j) of Appendix A to this Independent Certifier Agreement   

11. Item (k) of Appendix A to this Independent Certifier Agreement   

12. Item (l) of Appendix A to this Independent Certifier Agreement  

13. Item (m) of Appendix A to this Independent Certifier Agreement   

14. Item (o) of Appendix A to this Independent Certifier Agreement   

15. Item (p) of Appendix A to this Independent Certifier Agreement   

16. Item (q) of Appendix A to this Independent Certifier Agreement   

17. Item (r) of Appendix A to this Independent Certifier Agreement  
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18. Item (s) of Appendix A to this Independent Certifier Agreement  

19. Item (t) of Appendix A to this Independent Certifier Agreement  

20. Item (u) of Appendix A to this Independent Certifier Agreement  

21. Item (v) of Appendix A to this Independent Certifier Agreement  

22. Item (x) of Appendix A to this Independent Certifier Agreement  

 TOTAL FIXED FEE $ 699,984.00 

 

The fee for all Certification Services (other than the Certification Services identified at item (w) 

of Appendix A of this Independent Certifier Agreement) will be payable monthly in arrears, 

subject to the PA Parties receiving invoices reflecting the Certification Services which is in form 

and substance satisfactory to the PA Parties and subject to (i) the fee for all Certification Services 

(other than the Certification Services identified in item (w) of Appendix A to this Independent 

Certifier Agreement) not exceeding, in aggregate, the Total Fixed Fee of Cdn$699,984.00 (the 

“Total Fixed Fee”), and (ii) the fee for each individual Certification Service identified in items 

(a) through (and including) (x) of Appendix A to this Independent Certifier Agreement not 

exceeding, individually, the fee set forth above in respect of such individual Certification 

Service.  The Total Fixed Fee includes all travel and travel-related expenses. 

Invoices submitted by the Independent Certifier for Certification Services (other than the 

Certification Services identified in item (w) of Appendix A to this Independent Certifier 

Agreement) shall apportion all fees to reflect the Certification Services performed in respect of 

each of the elements of the Project Scope. 

2. Hourly Rate for Certification Services Contemplated in Item (w) of Appendix A to 

the Independent Certifier Agreement for each Independent Certifier team member 

TEAM MEMBER HOURLY RATE 

Director - Senior  

Consultant - Senior  

Technical Specialists  

Technical Specialist   

Technical Support  

Administration  

The hourly rates include all travel and travel-related expenses. 
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The fee for the Certification Services identified in item (w) of Appendix A of this Independent 

Certifier Agreement will be payable monthly in arrears, subject to the PA Parties receiving 

invoices reflecting the performance of such Certification Services which is in form and substance 

satisfactory to the PA Parties; provided that, for certainty, the hourly rate chargeable for such 

Certification Services shall not exceed the hourly rates set out in the table in this Section 2 of 

Appendix B.  

Invoices submitted by the Independent Certifier for Certification Services identified in item (w) 

of Appendix A of this Independent Certifier Agreement shall apportion all fees to reflect the 

Certification Services performed in respect of each of the elements of the Project Scope. 

3. Disbursements 

All disbursements of the Independent Certifier, including, without limitation, travel and 

travel-related expenses are included in the Total Fixed Fee and hourly rates payable for the 

Certification Services contemplated in Item (w) of Appendix A to this Independent Certifier 

Agreement, and the Independent Certifier shall not be entitled to any reimbursement for any such 

disbursements. 

For clarity, disbursements for hospitality, food and/or incidentals are not reimbursable. 
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APPENDIX C 

INDEPENDENT CERTIFIER PERSONNEL 

 

The following personnel shall be involved in the performance of the Certification Services: 

TEAM MEMBER ROLE 

Mehran Avini Team Leader (Independent Certifier) 

Monica Sechiari 

Back-up Team Leader / Certification Manager, 

Commissioning Lead 
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APPENDIX D 

CONDUCT OF CLAIMS 

 

This Appendix D shall apply to the conduct of claims, made by a third person against a party 

having, or claiming to have, the benefit of an indemnity pursuant to this Independent Certifier 

Agreement.  The party having, or claiming to have, the benefit of the indemnity is referred to as 

the “Beneficiary” and a party giving the indemnity is referred to as an “Indemnifier”. 

(1) If the Beneficiary receives any notice, demand, letter or other document concerning any 

claim for which it appears that the Beneficiary is, or may become entitled to, 

indemnification under Section 11 of the Independent Certifier Agreement, the 

Beneficiary shall give written notice to each Indemnifier potentially obligated in respect 

thereof, as soon as reasonably practicable and in any event within 10 Business Days of 

receipt of the same.  Such notice shall specify with reasonable particularity, to the extent 

that information is available, the factual basis for the claim and the amount of the claim. 

(2) Subject to Sections (3), (4) and (5) of this Appendix D, on the giving of such notice by 

the Beneficiary, where it appears that the Beneficiary is or may be entitled to 

indemnification from an Indemnifier in respect of all, but not part only, of the liability 

arising out of the claim, such Indemnifier shall (subject to providing the Beneficiary with 

a secured indemnity to the Beneficiary’s reasonable satisfaction against all costs and 

expenses that the Beneficiary may incur by reason of such action) be entitled to dispute 

the claim in the name of the Beneficiary at the Indemnifier’s own expense and take 

conduct of any defence, dispute, compromise, or appeal of the claim and of any 

incidental negotiations.  The Beneficiary shall give such Indemnifier all reasonable 

cooperation, access and assistance for the purposes of considering and resisting such 

claim.  The Beneficiary shall have the right to employ separate counsel in respect of such 

claim and the reasonable fees and expenses of such counsel shall be to the account of the 

Indemnifier only where representation of both the Indemnifier and the Beneficiary by 

common counsel would be inappropriate due to any actual or potential conflicting 

interests between the Indemnifier and the Beneficiary.  If and to the extent that both the 

City and Project Co are given notice in respect of the same claim, they shall cooperate in 

the conduct of the claim and give each other such reasonable access and assistance as 

may be necessary or desirable for purposes of considering, resisting and defending such 

claim. 

(3) With respect to any claim conducted by an Indemnifier: 

(i) the Indemnifier shall keep the Beneficiary fully informed and consult with it 

about material elements of the conduct of the claim; 
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(ii) the Indemnifier shall not bring the name or reputation of the Beneficiary into 

disrepute; 

(iii) the Indemnifier shall not pay, compromise or settle such claims without the prior 

consent of the Beneficiary, such consent not to be unreasonably withheld or 

delayed; 

(iv) the Indemnifier shall not admit liability or fault to any third party without the 

prior consent of the Beneficiary, such consent not to be unreasonably withheld or 

delayed; and 

(v) the Indemnifier shall use commercially reasonable efforts to have the Beneficiary 

named as a beneficiary under any release given by the persons bringing the claim 

to which this Section (3) relates. 

(4) The Beneficiary shall be free to pay or settle any such claim on such terms as it thinks fit 

and without prejudice to its rights and remedies under this Independent Certifier 

Agreement if: 

(i) none of the Indemnifiers is entitled to take conduct of the claim in accordance 

with Section (2); 

(ii) none of the Indemnifiers notifies the Beneficiary of its intention to take conduct 

of the relevant claim as soon as reasonably practicable and in any event within 

10 Business Days of the notice from the Beneficiary under Section (1) or each of 

the Indemnifiers notifies the Beneficiary that it does not intend to take conduct of 

the claim; or 

(iii) none of the Indemnifiers complies in any material respect with Section (3). 

(5) The Beneficiary shall be free at any time to give notice to the applicable Indemnifier that 

the Beneficiary is retaining or taking over, as the case may be, the conduct of any 

defence, dispute, compromise or appeal of any claim, or of any incidental negotiations, to 

which Section (2) applies.  For greater certainty, the Independent Certifier acknowledges 

and agrees that where the City is the Beneficiary, the City may retain or take over such 

conduct in any matter involving Personal Information (as it is defined in the Project 

Agreement) or any matter involving public policy.  On receipt of such notice the 

applicable Indemnifier shall promptly take all steps necessary to transfer the conduct of 

such claim to the Beneficiary, and shall provide to the Beneficiary all relevant 

documentation and all reasonable cooperation, access and assistance for the purposes of 

considering and resisting such claim.  If the Beneficiary gives any notice pursuant to this 

Section (5), then the applicable Indemnifier shall be released from any liabilities arising 

under the applicable indemnity hereunder in respect of the applicable claim. 

(6) If an Indemnifier pays to the Beneficiary an amount in respect of an indemnity and the 

Beneficiary subsequently recovers, whether by payment, discount, credit, saving, relief or 



Schedule 6 to Project Agreement 

Ottawa Light Rail Transit Project  REDACTED Execution Version  

 

 

CONFIDENTIAL AND PROPRIETARY  Page 39 
TOR01: 5089366: v4 

CAN_DMS: \128157959\1 

other benefit or otherwise, a sum or anything else of value (the “Recovery Amount”) 

which is directly referable to the fact, matter, event or circumstances giving rise to the 

claim under the indemnity, the Beneficiary shall forthwith repay to that Indemnifier 

whichever is the lesser of: 

(i) an amount equal to the Recovery Amount less any out-of-pocket costs and 

expenses properly incurred by the Beneficiary in recovering the same; and 

(ii) the amount paid to the Beneficiary by such Indemnifier in respect of the claim 

under the relevant indemnity, 

provided that there shall be no obligation on the Beneficiary to pursue any Recovery 

Amount and that the Indemnifier shall be repaid only to the extent that the Recovery 

Amount, aggregated with any sum recovered from the Indemnifier, exceeds the loss 

sustained by the Beneficiary except, however, that if the Beneficiary elects not to pursue 

a Recovery Amount, the Indemnifier shall be entitled to require an assignment to it of the 

right to do so. 

(7) Any person taking any of the steps contemplated by this Appendix D shall comply with 

the requirements of any insurer who may have an obligation to provide an indemnity in 

respect of any liability arising under this Independent Certifier Agreement. 
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APPENDIX E 

TIME TASK MATRIX 

 

The fee for all Certification Services (other than the Certification Services identified at 

item (w) of Appendix A of this Independent Certifier Agreement) is based on this 

time-task matrix in Appendix E.  For greater certainty, anytime in excess of the time 

noted in the Time Task Matrix which is given by the persons noted therein shall be 

included in the Total Fixed Fee. 

The sections noted below, refer to Appendix A of the Project Agreement Schedule 6. 
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APPENDIX F 

 

CONTRIBUTION AGREEMENT CERTIFICATES 

 

[see attached] 



 

CANADA – CITY OF OTTAWA 
BUILDING CANADA FUND 
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SCHEDULE D.1 – RECIPIENT DECLARATION  
In the matter of the Agreement entered into between Her Majesty the Queen, in right of 
Canada, as represented by the Minister of Transport and the City of Ottawa (“Ottawa”), 
as represented by the Mayor of Ottawa on_____________, concerning the Ottawa Light 
Rail Transit Project (the “Agreement”). 
 
I, ___________________(name), of the City of                             (City),    Province of                           
(Province), declare as follows: 
1. That I hold the position of  ___________________ with the Recipient and as such 

have knowledge of the matters set forth in this declaration. 
2. a) That I have received the following documents from [INSERT NAME OF 

ARCHITECT OR ENGINEER] for those construction related parts of the Project 
procured by the Conventional Procurement Contracts: 

i) [LIST APPROPRIATE AND APPLICABLE NAME OF DOCUMENT(S), i.e. 
Certificate of Completion, etc.]; 

ii)  (…). 
 
b) That based on the above documents and the representations made to me by 

the [NAME OF ARCHITECT OR ENGINEER], I declare to the best of my 
knowledge and belief that those parts of the Project procured by Conventional 
Procurement Contracts: 

 
i) have been substantially completed as described in Schedule B.1. of the 

Agreement, dated on the _______ day of ______ 20__; 
ii) were carried out by ___________________ (the prime contractor), 

between the dates ______________ (start date) and 
_______________ (completion date)  
 

3. That I have received the following documents from [INSERT NAME OF 
ENVIRONMENTAL CONSULTANT OR OTHER APPROPRIATE PERSON], and 
based on these documents and representations made to me by [INSERT NAME 
OF ENVIRONMENTAL CONSULTANT OR OTHER APPROPRIATE PERSON], I 
declare to the best of my knowledge and belief that those parts of the Project 
procured by Conventional Procurement Contracts conform with applicable 
environmental legislation, and that all mitigation measures have been 
implemented: 

i) [LIST DOCUMENT(S)]; 
ii) (…). 

4. That I have received the following documents from [INSERT NAME OF 
CONSULTANT/APPROPRIATE PERSON], and based on these documents and 
representations made to me by [INSERT NAME OF 
CONSULTANT/APPROPRIATE PERSON], I declare to the best of my knowledge 
and belief that the work conforms with the guidelines referenced in subsection 3.6 
of the Agreement or any other equivalent provincially sanctioned guidelines 
approved by the Committee established under the Agreement: 

i) [LIST DOCUMENT(S)]; 
ii) (…). 

 
 

Declared at _________________________ (city), in the Province of ___________________                                           
this ________ day of _________________, 20_____.  
 
 
___________________________ 
Signature 
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SCHEDULE D.2 – MILESTONE INDEPENDENT ENGINEER 
DECLARATION OF COMPLETION 

In the matter of the Agreement entered into between Her Majesty the Queen, in right of 

Canada, as represented by the Minister of Transport and the City of Ottawa, as 

represented by the Mayor and the City Manager on _____________ concerning the 

Ottawa Light Rail Transit Project (the “Agreement”).  

 
I,                                      , a Registered Professional Engineer in the Province of 
Ontario declare as follows: 
1. That I am the Independent Engineer for the Ottawa Light Rail Transit Project and 

as such have knowledge of the matters set forth in this declaration; 
2. That the work identified under the Ottawa Light Rail Transit Project as described in 

the Agreement has been completed as of the _______ day of ______ 201__, in 
accordance with Schedule B.2 of this Agreement.   

3. That the Milestone has not changes in scope, unless such scope change has been 
approved in advance and in writing by the Committee. 

4. That the costs claimed in respect of each Milestone are Eligible Costs; and 
5. That the work has been completed as per the standards indicated in subsection 

3.6. 
 
 
Declared at       (city)                                            , in the Province of Ontario  
 
 
this                          day of _____________, 20___                           
 
 
_____________________________ 

(Signature) 
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SCHEDULE G.1 

CERTIFICATE/PAYMENT REQUEST  
FROM RECIPIENT CO-CHAIR OR SENIOR OFFICIAL 

 
Ministry of Transportation File No.: ______________________________  
 
TO:   Ministry of Transportation 
    Transit Infrastructure Policy Office 
    Suite 3000, 30th Floor 
    777 Bay Street 
    Toronto, ON M7A 2J8 
 
   Attention: Director  

Telephone No.: (416) 585-7347   
    Facsimile No.: (416) 585-7343   

     
FROM: [Insert Address of the Recipient Co-chair or senior official] 

  
Attention: [Insert name and title of Recipient Co-chair or senior official] 
Telephone No.:[Insert telephone number of Recipient Co--chair or 

senior official] 
Facsimile No.: [Insert facsimile number of Recipient Co-chair or senior 

official] 
  

RE: Contribution Agreement for the City of Ottawa Light Rail Transit 
Project  

 

 
In the matter of the Contribution Agreement for the City of Ottawa Light Rail Transit Project 
entered into between Her Majesty the Queen in right of Ontario, represented by the Minister of 
Transportation for the Province of Ontario, and the City of Ottawa (the “Recipient”), on 
________________, 2011 (the “Agreement”). 
 
I, ____________________ [Insert name and title of the Recipient Co-chair or senior 
official], having made such inquiries as I have deemed necessary for this certificate, hereby 
certify that to the best of my knowledge, information and belief: 
 
1. On and as of the date set out below:   
  

a. all representations and warranties contained in Article 11 (Recipient Representations 
and Warranties) of the Agreement are true and correct; 

 
b. the Recipient is in compliance with all the terms and conditions of the Agreement and 

no event of default, as described in the Agreement, has occurred and is continuing; 
 
c. the Recipient has not incurred a cost overrun for the Project; and 
 
d. the Recipient has complied with all provisions of the Construction Lien Act and no 

person is entitled to claim a lien under that Act. 
 

2. Attached is [are] the [Project quarterly progress status report and] Claim Statement that 
relate[s] to the request for payment, which is [are] true and accurate and relate[s] to costs 
on account of the Project. [Note:  The Project quarterly progress status report is only 
required for general Eligible Costs claims pursuant to Schedule G (Claim and 
Payment Procedures), Paragraph G.3 c), of the Agreement.] 

3. The Eligible Costs and other costs set out in the Claim Statement have been paid to 
___________ [Insert legal name of Concessionaire or Third Party] during the period 
commencing ________________________ and ending ____________. 

4. The payment will only and entirely be used for the Project and in accordance with the 
Agreement. 
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The Recipient hereby requests a payment in the amount of  $ __________ on account of the 
Ministry’s contribution towards the Eligible Costs of the Project Implementation pursuant to 
Paragraph 3.1 a) of the Agreement. 
 
 
Declared at _____________ (city) in the Province of Ontario this  _________ day of 
______________, 20_____. 

  

 

(Signatures) 

_____________________________  __________________________       __ 

Name:       Witness Name: 

Title:       Title: 
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SCHEDULE G.2 

CERTIFICATE FROM INDEPENDENT ENGINEER 

Ministry of Transportation File No.: ______________________________  
 
TO:   Ministry of Transportation 
    Transit Infrastructure Policy Office 
    Suite 3000, 30th Floor 
    777 Bay Street 
    Toronto, ON M7A 2J8 
 
   Attention: Director  
 

Telephone No.: (416) 585-7347   
    Facsimile No.: (416) 585-7343   

     
FROM: [Insert Address of the Independent Engineer] 

 
Attention: [Insert name and title of Independent Engineer] 
Telephone No.: [Insert telephone number of Independent Engineer] 
Facsimile No.: [Insert facsimile number of Independent Engineer] 
  

RE: Contribution Agreement for the City of Ottawa Light Rail Transit 
Project  

 

 
In the matter of the Contribution Agreement for the City of Ottawa Light Rail Transit Project 
entered into between Her Majesty the Queen in right of Ontario, represented by the Minister of 
Transportation for the Province of Ontario, and the City of Ottawa (the “Recipient”), on 
________________, 2011 (the “Agreement”). 
 
I, ____________________ [Insert name and title of the Independent Engineer], having 
made such inquiries as I have deemed necessary for this certificate, hereby certify that to the 
best of my knowledge, information and belief: 
 
On and as of the date set out below:   
  
1. in the case of a claim for Eligible Costs incurred and paid by the Recipient pursuant to a 

Concession Agreement, the  _________ Milestone, as described in Schedule B (Project 
Description), Article B.3 (Project Milestones) of the Agreement:  

  
 a. has been completed; and  

b. has not changed, unless such change has been approved, in advance and in writing by 
the Ministry; and 

 
2. the costs claimed are Eligible Costs; 
 
3. the work has been completed as per the standards contemplated in Section 13.16  

(Compliance with Laws & Relevant Industry Standards) of the Agreement.  
 

Declared at ____________ (city) in the Province of Ontario this _________ day of 
______________, 20_____. 

  

 

(Signatures) 

_____________________________  __________________________       __ 

Name:       Witness Name: 

Title:       Title: 
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SCHEDULE G.3 
SOLEMN DECLARATION OF SUBSTANTIAL COMPLETION 

Ministry of Transportation File No.: ______________________________  
 
TO:   Ministry of Transportation 
    Transit Infrastructure Policy Office 
    Suite 3000, 30th Floor 
    777 Bay Street 
    Toronto, ON M7A 2J8 
 
   Attention: Director  
 

Telephone No.: (416) 585-7347   
    Facsimile No.: (416) 585-7343   

     
FROM: [Insert Address of the Independent Engineer]  

  
Attention: [Insert name and title of Independent Engineer] 
Telephone No.: [Insert telephone number of Independent Engineer] 
Facsimile No.: [Insert facsimile number of Independent Engineer] 
  

RE: Contribution Agreement for the City of Ottawa Light Rail Transit Project  
 

 

In the matter of the Contribution Agreement for the City of Ottawa Light Rail Transit Project entered into 

between Her Majesty the Queen in right of Ontario, represented by the Minister of Transportation for the 

Province of Ontario, and the City of Ottawa (Recipient), on ________________, 2011 (the “Agreement”). 

 

I, ___________________, a professional engineer duly licensed in the province of Ontario and the 
Independent Engineer retained by the Recipient pursuant to the Agreement, having made such 
inquiries as I have deemed necessary for this declaration, do solemnly declare as follows: 

3. I am the __________________________(title, department, organization), and as such have 
knowledge of the matters set forth in this affidavit; 

4. The work identified as Project ___________________ in the Agreement ___________________ 
(has / has not) reached Substantial Completion as defined in the Agreement, dated on the _______ 
day of ______ 20___ (the “Substantial Completion Date”).  

5. The value (dollar amount) of substantially completed work on the Project is ___________________ 
(dollars). 

6. The work: 

a. was carried out by ___________________ (the prime contractor), between 
___________________ (start date) and ___________________ (completion date); 

b. was supervised and inspected by qualified staff; 

c. conforms with the plans, specifications and other documentation for the work;  

d. conforms with applicable environmental legislation, and appropriate mitigation measures have 
been implemented; and 

e. conforms with the requirements set out in Subsection 13.16 b) of the Agreement to comply with 
industry standards.  

 

Declared at _____________ (city), in the Province of Ontario this  _________ day of 
______________, 20_____. 

  

 

(Signatures) 

_____________________________  __________________________       __ 

Name:       Witness Name: 

Title:       Title: 

 


